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the On Scene Coordinator's report on the emergency action at Danville 
Plating Co., Danville, Illinois, Initiated on November 29, 1982, and con
cluded December 13, 1982, Is attached. The report follows the format 
prescribed in the National Contingency Plan. 

Open and deteriorating vats of caustic wastes, alongside of vats containing 
strong acids were found abandoned within a structurally unsound building In 
Danville, Illinois. An Immediate removal action was taken to remove the 
hazardous substances and decontaminate the building before any harmful re
leases.could occur. 

William W. Simes, OSC, undertook the action at a contractor expenditure 
of $81,200.02. 

The site is not listed on the National Priority List. : 
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EXECUTIVE SUMMARY 

On November 17, 1982, the US EPA, Region V, Spill Response Section was re
quested by the Illinois Environmental Protection Agency (lEPA) to Inspect the 
Danville Plating Company, 307 E. Falrchlld St., Danville, Illinois, to deter
mine If emergency conditions existed. On November 19, 1982, the assigned OSC, 
Mr. William Simes, made a joint Inspection with lEPA and local officials and 
found open and severely deteriorating vats of caustic wastes containing up to 
7% cyanide and vats containing strong acids In close proximity to each other 
within a structurally unsound and totally unsecured building. There was a 
clear danger that acids could react with caustic cyanide wastes, which would 
have released highly toxic hydrogen cyanide (HCN) gas to the atmosphere, and 
threatened the lives of the.surrounding populace. 

The Regional Administrator of Region V approved emergency expenditure of 
.S50,000.00, which was later increased to $81,400.00 by US EPA Headquarters. 
The Danville School Board, which had recently purchased the property, and the 
previous owner were notified and given 24 hours In which to initiate a clean
up of the property. Since such action was not forthcoming, the OSC contracted 
with Petrochem, Inc. of Lemont, Illinois to remove the hazardous substances 
and decontaminate the building. 

Waste removal started on November 29, 1982 and was completed on December 13, 
1982. A total of 931 gallons of acids, 2600 gallons of cyanide wastes, 102 
drums of contaminated soils and sludge and one drum of zinc cyanide were re
moved from the site. Removal and disposal costs were $81,200.02. TAT and 
EPA personnel costs were $9,256.02. 

I. Summary of Events 
Danville Plating Co. . 
307 E. Falrchild St. , 
Danvil le, II linois 

A. The Danville Plating Company was in the plating business 
for at least 35 years, processing chromium, copper, zinc 
and nickel plating. During the last 5 years, ending June 
1982, the company was doing little work. On July 16, 
1982, the Danville High School District # 128 purchased 
the property from Mr. Robert Vanatta. The School Board 
bought the property due to frequent break-ins, by stu
dents. The property was a local hang-out for students 
and had been used as a party area. Numeirous beer cans 
and bottles were found in the building. 
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B. On August 9, 1982, Mr. Perry Fillhauner, whose mother 
lives next door at 309 Falrchild, called Ms. John 
Schaffer, the Vermillion County Coordinator for the 
Illinois Emergency Services and Disaster Agency. Mr. 
Fillhauner had heard a rumor that hazardous materials 
were on the Danville Plating Company property. Mr. 
Schaffer and the County Public Health Officer inspected 
the facility on August 13. They found a number of vats 
Inside the building. On August 19. a meeting was held 
with School Board representatives in which the Board 
stated that they had bought the facility on July 16, and 
that they had made a verbal agreement with Mr. Vanatta 
to clean up the facility. Mr. Vanatta stated that there 
was nothing harmful in the building, "Just some watered 
down acids." The School Board removed brush, trash and 
debris from the site during October 1982. During this 
clean up, they found 21 drums in front of the, building. 
Mr. Venatta said he did not know what the contents of 
the drums were. The School Board posted the property on 
November 10. On November 17, 1982, Mr. Schaffer asked 
lEPA and U.S. EPA to make a hazardous assessment of the 
facility. 

C. On November 19, 1982, the OSC met with Mr. Jim Kelty 
and Mr. Gary Steel of the Illinois Environmental Protec
tion Agency, Mr. Schaffer a representative of the County 
Public Health Department, Danville Fire and Police 
Department and Mr. Ray Scarce, the Director of Mainten
ance and Grounds for the School District. The history of 
the facility and problems were discussed. Jim Kelty, 
Gary Steel and the OSC made an assessment of the site. 
We found the building In an advanced state of decay. The 
roof had blown away in several places and the walls of 
the building had vertical cracks from the ground to the 
ceiling through which sunlight could be seen. The build
ing was divided into three rooms. The center room had a 
large amount of trash and debris. The west room contain
ed five vats, two were full of a caustic liquid (pH 11). 
Several vats had rusted through and their contents were 
on the floor. Draeger tube readings for HCN indicated 
20 ppm in the air above the vats, and-5 ppm above the 
floor (See Sketch, Figure 1). 
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The east room contained approximately 17 vats filled 
with acids and caustics ranging from pH 2 to 14. HCN 
readings indicated cyanide in the air above the vats. No 
organic vapors or oxygen deficiencies were found. The 
vats were In poor, condition and some had overflowed due 
to leaking water from the ceiling. The catjstic and acid 
vats were within several feet of each other. Due to the 
condition of the vats and building, there was a major 
threat that the acids, could mix with the caustic 
cyanides causing release of a cloud of HCN. The neigh
borhood in which the facility is located is residential. 
The nearest house from the building was 5 ft. away. 
Danville High School is located 50 yards from the 
property and at least 10 houses are within 150 yds of 
the facility (See Figure 2). A major street, Fairchll.d 
Street,.,fronts the property. Both the State OSC, Jim 
Kelty and myself agreed that an emergency situation 
existed and that immediate action had to be taken due to 
the threat of a release. Mr. Vanatta and the School Dis
trict were notified by the OSC that an immediate clean 
up action was required. We gave both parties until 
close of business Monday, November 22, 198. to take an 
action. On Monday, the School Board's Attorney. Mr. 
Wendell Wright, told Mr. Kelty 1;hat the School Board 
felt that the clean up was not their responsibility and 
that they would not clean up site. Mr. Vanatta's Attor
ney, Mr. Acton, had a conference call between Mr. Kelty, 
Mr. Nelson (an lEPA Attorney), John Renkes (Head of the 
I EPA Emergency Response Unit), Mr. Robert Leininger (U.S. 
*EPA Attorney) and the OSC^ Mr. Acton requested that his 
client be given a chance to clean up the site (Wednesday, 
November 24, 1982, at 1:00 p.m.. was the agreed deadline). 
Wednesday morning, Mr. Vanatta contacted John Renkes and 
offered to clean up the site for $4,000.00. The company 
Mr. Vanatta wanted to use, was not a licensed waste re
moval company and would not be able to take an action 
within 2 weeks. This was not acceptable as the cost 
was estimated at $75,000.00 by 3 licensed waste hand
lers contacted by lEPA to give the responsible parties 
an idea of what the clean up costs would be. Mr. Renkes 
contacted the OSC and said the state would not have 
sufficient funds available for at least a month. Mr. 
Renkes and the OSC agreed that over two weeks was too 
long for responsible party action and that Federal action 
was required. 
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On Tuesday, November 23, 1982, the OSC and Ms. Sue 
Ahrendt from The Technical Assistance Team (TAT) visited 
the site, did a thorough inspection and completed a 
Safety Plan (See Appendix D). 

On Wednesday, November 24, 1982. . EPA Headquarters /was 
notified of the situation and advised, that this site was 
appropriate for use of the Regional Administrator's 
Authority for emergency removal. At approximately 4:00 p.m., 
the Regional Administrator approved the use of $50,000.00 
and Headquarters approved an additional $31,400.00. 
Petrochem Services. Inc., a licensed contractor on the 
resource list, was awarded Contract # 68-95-0052. 

II. Removal Activities 

Friday, November 26, 1982 - Representative samples 
were taken of all liquids and solids by Environmental 
Consultants, Inc. Lime was put on the floor to neutra
lize acid. A waterline which had ruptured was repaired. 
With the help of the Sewer Department, all drains were 
traced and confirmed with a dye test. The Danville 

V Auxiliary Police Association was to provide 24 hour site 
security. The Vermillion City ESDA supplied continuous 
radio communication to the Danville Fire Department, the 
Danville Police and the local hospital. 

Monday, November 29, 1982 - The contractor set up equip
ment, drummed contaminated dirt and debris from both the 
middle and west rooms, neutralized and solidified liquid 
materials from vats in the west room and drummed a sewer 
line dug up and broken by the Danville Sewer Department. 
TAT and state monitored for HCN. In the area, five homes 
were evacuated during neutralization of cyancide caustic 
in the west room. One person refused to leave. Evacu
ation lasted two hours. No HCN was detected in the 
atmosphere. 

Tuesday, November 30, 1982 - Contractor removed and 
drummed sludge and solid material from vats in the west 
room, decontaminated and removed vats from west room and 
drummed sludge and dirt from the west room floor. 

Wednesday, December 1, 1982 - The Contractor washed and 
decontaminated the west room walls and floor and removed 
wooden platforms from the east ro,om. 



Thursday, December 2, 1982 - 931 gallons of liquid acid 
wastes were shipped to Envirite, a hazardous waste treat
ment facility in Harvey, Illinois. Empty acid vats were 
decontaminated and removed. 

Friday, December 3, 1982 - Sludge from acid vats was 
solidified and drummed. Decontamination and removal of 
vats was completed. 

Monday, December 6, 1982 - The Contractor removed 2600 
gallons of liquid caustics to Envirite, and began solid
ifying drumming sludge from.vats. 

Tuesday, December 7, 1982 - The Contractor continued to 
remove sludge from vats and drums, and started decontam
inating east room vats and.drums. 

Wednesday, December 8, 1982 - The Contractor completed 
decontaminating vats and drums and washed and decontami
nated east room walls and floor. 

Thursday, December 9, 1982 - The Contractor completed 
decontaminating east room, treated soil in drum storage 
area, prepared drums for disposal and completed decon
tamination of the middle room's drains and floor. 

Friday, December 10, 1982 - The Contractor decontamina
ted equipment and loaded 30 disposal drums. Waste wash 
water was sent to Chem-clear, a hazardous waste treat
ment facility at Harvey, Illinois. Loaded equipment was 
returned to its base. 

Monday, December 13, 1982 - The Contractor transported 
the remaining drums to the CECOS' hazardous waste site 
in Cincinnati, Ohio. 

Tuesday, December 21, 1982 - The Contractor delivered 
a drum of zinc cyanide to Modern Plating In Chicago, 
Illinois. 

After all contract work was completed, Petrochem, under 
a separate contract with the School Board, removed the 
building and graded the site. 

A total of 931 gallons of acids, 2600 gallons of cyanide 
waste. 102 drums of contaminated soils and 2000 gallons 
of decontamination water were removed from the site. 



III. Disposal Strategy 

The wastes were disposed of at three d i f f e ren t s i tes due 
to the charac ter is t i cs of the wastes. The l i q u i d caust ic 
cyanides and acids were t reated by Env i r i t e due to 
Env i r i te . being the nearest treatment f a c i l i t y which 
could take the materials in l i q u i d form i n bu lk , thereby, 
reducing the costs and the time required t o remove the 
materials from the s i t e . The sol ids and sludges were re
moved to CECOS, i t being the closest f a c i l i t y which 

, could take the highly cyanidi.c so l i ds . The decontamina
t i o n water was t reated at Chem-Clear due to the. low cost 
t reatment. 

IV. Community Relat ion 
(See Appendix G fo r CRAP) 

The local publ ic appeared very sa t i s f i ed w i th the emer
gency ac t i on . The, news media comments were pos i t i ve and 
helped in not unduly alarming the pub l i c . The use of the 
local c i t y publ ic a f f a i r s o f f i c e r helped considerably in 
disseminating informat ion and addressing local concerns. 

V. Publ ic Health 

Due to the removal of the wastes, the treatment of con
taminated sediments on s i t e and the t imely evacuation of 

, local c i t i zens during the removal of the most hjizardous 
materials and the continuous a i r monitoring c'bnducted 
through-out the operat ion, publ ic health was given the 
the maximum safeguard possib le. 

V I . Effectiveness of Removal Actions 

A. Responsible Par t i es . Both responsible par t ies did not 
take ac t i on . Mr. Vanatta, the former owner, did not have 
the f inanc ia l resources to take t imely cor rec t ive act ion 
and the current owner, the DanvUle School Board, f e l t 
i t was not t h e i r r e s p o n s i b i l i t y . The project has been 
referred to the Of f ice of Regional Counsel f o r cost r e 
covery ac t i on ; 

B. State and Local O f f i c i a l s . Mr. Jim Kelty and Mr. Geoff 
Langley of the lEPA Emergency Response Section and Gary 
Steele of lEPA Land Div is ion were on s i t e almost con t in 
ua l l y and provided assistance and advice on State 
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disposal requirements. Mr. John Schaefer, the Vermillion 
County ESDA Coordinator was always available for local 
coordination with county, city and public utility offi
cials. Mr. Schaefer had a radio truck on site, manned 
by local volunteers to provide emergency communications. 
Vermillion County ESDA also provided a generator and 
their public affairs officer handled all local Informa-
mation distribution. Both the City of Danville and the 
county officials were very cooperative. Mr. Schaefer was 
primarily responsible for the cooperation and resources 
that were provided by the local government agencies. 

C. Federal Agencies. The objective of the immediate removal 
was to provide a timely removal of the caynldic caustics 
and acids as safe as possible. 

D. . Contractors. Petro Chem at Lemont. Illinois performed 
the required work, in a timely and efficient manner. 
Their suggestions, cooperation and professional organi
zation were a large factor in the safe and expedient re
moval of this threat to the public. 

VII, Problems Encountered. 

A, There was a hold up due to waiting for analysis from 
Envirite to see if they could accept the waste, three 
days for the acids and five days for the caustics. The 
OSC would have liked to remove the wastes more quickly 
due to the threat of the mixing of acids and bases. 
Though this did not interfere with the progress of the 
removal , it did Increase the length of time the hazard 
existed. 

RECOMMENDATIONS 

The OSC recommends that future closings of plating and related industries be 
more closely monitored by local, state and Federal agencies to assure that 
they meet RCRA Requirements. Prior meetings with local and state officials 
should be held to facilitate the coordination needed for an efficient opera
tion. 
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APPENDICES 

A - A Copy of Contract and Associated CERCLA Documents 

B - State Report 

C - County ESDA Report 

D - Shipping Documents 

E - CRL Report 

F - Shipping Documents 

G - Community Act ion Plan 

H - Notes from Regional Counsel 

I - Cost Breakdown 

J - TAT Reports 
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CiP.Cl^. DAUY WORK ORDER 1 of 1 

Work Site: D a n v i l l e P l a t i n g ^r^'^"'-0'&-52 

Locat ion B.nd Recion: D a n v i l l e , I L 
Region V 11/29/8^ 

S i t e / S p i J ] No. 

S h i f t : 

Contractor: 
P e t r o c h e m 

Dn-5Jte R e p r e s e n t a t i v e : 

H0N]10R(S) 

P i n .q-imP>c;̂  n .q r /n . .q . EPA 

Sf-n-n- Mr;rnne_and_Li_s.a_JEer:eJDchlo (TAT) Ecolggy and Environmdnt 

2 . •KSCRIPTJON CF WORK 70 K f^RrORMED 

c.<̂ f- np oDTTiTnand po!^-l-, p i r,k np d e h r i . s , s e c u r e a r e a , s e t up 
rlT-^ir);=>gp' t^yc^-t-pm, cnTnTTif^ncp s n l i d i f i c a t i o n i n w e s t r o o m . 

3. AHCNDHLNTS ( IncJuds Tine and Author iz ino Person) 

l i . NUMBER or PERSONNEL AUTHORIZED 

1 Supervisors 
1 Laborers 

roren-.an 
Other (Spec i fy ) : 

3 Dperatoi 

5 . E0U1PMEN1 A,N'D CXPEVDABLE KAKRIALS AUT.HORiZED 

Item Quant i ty I t e r Quantity 

Le ve 1 C_Pro±ejc±±Qii_ 2 / T n a n / d F 

I c e r t i f y t ha t the above work i s ordered 
and author ized by t.he c o n t r a c t o r i n the 
perfcr-iance of the aaove c i t e d c o n t r a c t . 

1 fu l ly i n d e r s t a n d my o b l i g a t i o n to th s EPA 
in the conduct of my c o n t r a c t , and as 
d i r ec t ed by the conf ines of t h i s Work Order. 

•J 

L 
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CERCLA DAILY WORK ORDER Page 1 o f 

Work Site: 
• n a m n ' n p P l f j f i n g r r m n p a n y 

Contract No.: 
ftS-qS-nnS9 

Si te /Spi l l No. 

Location and Region: D a n v i l l e , I l l i n o i s Date: 11-30 Shif t : 1 

Contractor: P e t r o c h e m S e r v i c e s , I n c . On-Slte Representative: 

William W. Simes 
1 . MONITOR(S) 

Lisa Perenchio 

2 . 

S c o t t McCone 

DESCRIPTION OF WORK TO BE PERFORMED 

Solidify and/or place contaminated solids present in west room in 
55 gallon drums for disposal. 

B. Decontaminate walls and floor bf west room and̂ .collect wash water. 
C. Decontaminate containers and debris in west room and remove 

material from building. 
D. Commence solidification of caustic liquids in east room. 

Maintain site security. 
F. Maintain site safety plan. 

AMENDMENTS ( I nc l ude Time and A u t h o r i z i n g Person) 

NUMBER OF PERSONNEL AUTHORIZED 

2 Supervisors 
~2 Laborers 

Foreman 
Other (Specify); 

Aux. P n l i c e 

Operators 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

I tem Quantity Item Quantity 
Vacuum truck 
Lights w/ generators 

Protective clothing 14 
55 gallon drums 60 

Bobcat loader Utility truck 
Compressor w/hose Box van 
Cement Mixer Crew Vehicles 
Pumps w/hose Scaffolding 
Decon t r a i l e r 

I certify that the above work i s ordered 
and authorized by the contractor in the 
performance of the above cited contract . 

I fully inderstand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 

ontraatorV^Representative: 
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CERCLA DAILY WORK ORDER Page 1 o f 

Work S i t e ; 
Danvi l l e P l a t i n g Co. 

Contrac t No. : 
6 8 - 9 5 - 0 0 5 2 

S i t e / S p i l l No. 

Location and Region: 
D a n v i l l e . T l l i n n i R 

Date: 
17/1/R? 

S h i f t : 

Contractor : 
Petrochem S e r v i c e s , I n c . 

On-Slte R e p r e s e n t a t i v e : 
William W. Simes 

MONITOR(S) 

Mark Henke 

Je f f S tof ferahn 

2 . DESCRIPTION OF WORK TO BE PERFORMED 

A. Decontaminate walls and floor of west room and collect wash water 
in west room. 

B. Decontaminate containers, debris and wood in the east room and 
collect wash water. 
Remove material from building 

D. Maintain site security 
E. Maintain Site Safety Plan 

Petrochem crew dismantled the wood scaffolding within the building. The 
floors , walls, and ceiling were sprayed with Cl solution (for cleaning i 

3. AMENDMENTS (Include Time and Author iz ing Person) 

4 . NUMBER OF PERSONNEL AUTHORIZED 

_2 Supervisors 
_2 Laborers 

Foreman 
Other (Spec i fy ) : 

Operators 
A u x . — P o l i c e 

5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item Quant i ty Item Quant i ty 

Vari i inn f n i p V _L Protectivp riothing 
T.ight w/ generators Utility truck 

-BabiSat Inadpr Box van 
Cmnpressnr w/hose Crew vehicles 
P i i m p g w / Tin.QP Scaffolding 
DpCnn trailer 

I certify that the above work is ordered 
and authorized by the contractor in the 
performance of the above cited contract. 

I fully understand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 

Signatur»5?of Sign^ure of Contractor "^Representative: 

^/lyLAJtv y£y->-^ 



Work S i t ^ i , „ , J 

Danville Plating Co. gs'-^^§^(fte2 S i t e / S p i l l No.: 

Location and Region: ration ana Kegion: 
D a n v i l l e , i l R e g i o n I 

Date: . . 
12/2/82 

S h i f t : 

Contractor : 
PETROCHEM 

On-Sl te R e p r e s e n t a t i v e : 
B i l l Sime.s 

1 . MONITOR(S) 

WRfitnn-Spp.r TAT 

2 . DESCRIPTION OF WORK TO BE PERFORMED 
A r i d v a t s w i l .1 b e h u l k e d a n d p r e p a r e d f o r d i s p o s a l . E m p t y v a t S w i l L 
b e d e c o n t a m i n a t e d . B u i l d i n g w a l l s , c e i l i n g a n d f l o o r s w i l l b e d e 
c o n t a m i n a t e d w i t h a CL~ s o l u t i o n . The b u i l d i n g w i l l a l s o b e c l e a r e d o f 

debr is . 

AMENDMENTS ( Inc lude Time and A u t h o r i z i n g Person) 

4 . NUMBER OF PERSONNEL AUTHORIZED 

^ Supervisors 
~5~ Laborers 

Foreman 
Other (Spec i fy ) : 

Of)eratDra 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item Quantity Item Quanti ty 
Vac t r u c k # 2 7 0 A i r c o m p r e s s o r , m i x e r , pump 
#6 v a n B o b c a t 

Pick up truck #9 2" double dia pump 
Trans vehicle 6-sec hose (2) 
Vehicle #7 Respiratory system 
Decon trailer Scaffolding 
Van #377 G e n e r a t o r & L i g h t s 

I c e r t i f y t h a t the above work i s ordered 
and authorized by the con t rac to r in the 
perfonnance of the above c i t e d c o n t r a c t . 

I f u l l y i nde r s t and my o b l i g a t i o n to the EPA 
i n the conduct of my c o n t r a c t , and as 
d i r e c t e d by the confines of t h i s Work Order. 
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CERCLA DAILY WORK ORDER 

Work S i t e : 
Danvi l l e P l a t i n g 

C o n t r a c t N o . : 
69-95-0052 

Location and Region: 
D a n v i l l e , I I Region V 

Cont rac to r : 
PETROCHEM 

D a t e : 
12/3/82 

Page 1 o f 1 

S i t e / S p i l l No. 

S h i f t : 

On-Site Representative: 

B i l l Simes 
MONITOR(S) 

Wesron-Sper TAT 

2 . DESCRIPTION OF WORK TO BE PERFORMED 

Arid vats will h e bulkerl Aind disposed, Site maintenance will carry on. 

3. AMENDMENTS (Include Time and Authorizing Person) 

NUMBER OF PERSONNEL AUTHORIZED 

_£ Supervisors 
~5 Laborers 

1 Foreman 
Other (Specify): 

Operators 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item 

Vac truck #270 
Van #6 

Pick up truck #9 

_ Trans vehicle 

_ Vehicle #7 

- Decon trailer 

_ Van #377 

Quan t i t y 

1 c e r t i f y t h a t the above work i s ordered 
and author ized by the c o n t r a c t o r i n the 
performance o f the above c i t e d c o n t r a c t . 

Signati S ignat j^ re o f_Con t rac to 

Item 

Air compressor, mixer, pumi 
scaffolding 

Bobcat 
2" double Dia pump 

6-sec hose (2) 

Respiratory system (7) 
Generator & lights 

Q u a n t i t y 

I f u l l y understand my o b l i g a t i o n to the EPA 
i n t he conduct o f my c o n t r a c t , and as 
d i r e c t e d by the con f i nes o f t h i s Work Order . 

ac toWs RefJnfesentative: 



CERCLA DAILY WORK ORDER 

Work Site: 
Danvi l l e P l a t i n g Co. 

Contract No.: 
6R-95-On5? 

Location and Region: 
D a n v i n e . T I H n n i R 

Contractor: 
Petrochem S e r v i c e s , I nc . 

Date: 
12-6-82 

Page 1 of 

Site/Spill No. 

Shift: 

Dn-Site Representative: 
William Simes 

1 . MONITOR(S) 

Doug B a l l o t t i 

Tfpi7in P I P T J I T H -

DESCRIPTION OF WORK TO BE PERFORMED 

A. Compatability study on drums 
B. Take samples from vats & drums for analysis 
C. Clean and neutralize floor with bleach and collect runoff. 
D. Clean vats,' TAT test vat with acid after cleaning for Cn gas, 
E. Maintain site security 
F. Maintain site safety plan 

3. AMENDMENTS (Include Time and Authorizing Person) 

NUMBER OF PERSONNEL AUTHORIZED 

Supervisors 
Laborers 

_1 Foreman 
1 Other (Specify): 

Operators 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item 
Vacuum truck 
Vans 
Pick up truck 
DeCon trailer 
Crew vehicles 
Pump w/hose 
Cement mixer 

Quantity 

-4-

I certify that the above work i s ordered 
and authorized by the contractor in the 
performance of the above cited contract . 

Signature.'Of, 0 !sentati*e: 

r ^ * - ? ^ ^ 

Item 
Compressor w/hose 
Bobcat loader 
Generator w/lights 
Scaffolding 
Protective clothing 
Respiratory system 
Draeger 

Quantity 

I fully inderstand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of th i s Work Order. 

Signature of__Contractoy1s Belobesent bagnatiy 

X ^ 
at ive : 

^ l l ^ . y L J r - 1 ^ 
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CERCLA DAILY WORK ORDER 

Work S i t e : 
Danvi l l e P l a t i n g Co. 

Contract No. : 
68-95-0052 

Location and Region: 
D a n v i l l e , I l l i n o i s 

Contractor : 
Petrochem S e r v i c e s , Inc . 

Date : 
12/7/82 

Page 1 of J^ 

S i t e / S p i l l No. 

Shi f t : 

On-Site R e p r e s e n t a t i v e : 
William Simes 

MONITOR(S) 

Doug Ballotti 
Kevin Pierard 

•DESCRIPTION OF WORK TO BE PERFORMED 

Clean vats with water and bleach 
-B,— Acid test vats for Cn gas 
J C J C o l l e c t s o l i d s frrnn •^7a^R a n d p n f i n mrp-rparVc! T.H <->i 1 jm^ ^nr^ b l e a c h i 
D. Clean and rieutralize f loor w/bleach, c o l l e c t runoff 
E. mainta in s i t e s e c u r i t y 
F. Maintain s i t e s a f e ty p lan . 

3 . AMENDMENTS (Include Time and Authorizing Person) 

4 . NUMBER OF PERSONNEL AUTHORIZED 

Supervisors 
Laborers 

Foreman 
4 Other (Specify): Aiix. P o l i c e 

3 Operators 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item Quanti ty Item Quant i ty 

Vacuum t ruck Compressor w/hose 
Vans Bobcat loader 
Pickup truck Generator w/lights 
DeCon trailer Scaffolding 
Crew vehicles Protective clothing 
Pumps w/hoses Respirator systems 
Cement mixer Draeger 

I ce r t i fy t ha t the above work i s ordered 
and authorized by the c o n t r a c t o r i n the 
performance of the above c i t e d c o n t r a c t . 

I f u l l y inders tand my o b l i g a t i o n to the EPA 
i n the conduct of my c o n t r a c t , and as 
d i r e c t e d by the confines of t h i s Work Order. 

Signatij(fe of C o n t r a c t o r ' s Re jwesen ta t ive ; 

'fi-Ppf*-'-



» f c 

CERCLA DAILY WORK ORDER 

Work S i t e : 
Danvi l l e P l a t i n g Co. 

Contrac t No.: 
68-95-0052 

Locat ioD and . B and .Reqion^., - . anviXlte, I l l i n o i s 

Contractor : 
Petrochem Serv ices 

Date : 
12/8/82 

Page 1 o f 

S i t e / S p i l l No.: 

S h i f t : 

On-Slte R e p r e s e n t a t i v e : 
William Sifaes 

1 . MONITOR(S) 

Doug Ballotti 

Kevin Pierard 

•DESCRIPTION OF WORK TO BE PERFORMED 

Remove solid waste from remaining vats put into drums with lime 
and chlorine. 

B. Clean and neutralize vats with water and chlorine 
Monitor' reactions of Cl and solid waste in drums for Cn. 
Acid test vats for Cn 
Begin neutralization of floor 

F. Maintain site safety plan 
G. Maintain site security 

3 . AMENDMENTS (Include Time and Authorizing Person) 

NUMBER OF PERSONNEL AUTHORIZED 

Supervisors 
Laborers 

Foreman 
Other ( S p e c i f y ) : 

Operators 
A n y . P n l j p p 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item I Q u a n t i t y 

V a m m n l - r n r V 
Van.c; 

Pickup 1-rnrk 
Dpr.nn f r a i l p - r 
Crpu vpT i i rTpg 
PllTTlpQ \ j / V i n g o g 

r.PTTipnt m i x o r -L-
1 certify that the above work is ordered 
and authorized by the contractor in the 
performance of the above cited contract. 

Item 

Compressor w/hose 
Rnbcat loader 
Generator w/lights 
Scaffolding 
PrntPrtive clothing 
Respiratory system 
Lime and Chlorine 

Quantity 

I fully understand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 

Signatt j blgnatLU-e of C o n t r a c t o r ' s R M r e s e n t a t i v e : 



CERCLA DAILY WORK ORDER 

Work S i t e : " ' '" • ' 
Danvi l l e P l a t i n g Company 

Contract No.: 
68-95-0052 

Location and Region: 

— D a n v i l l e , I l l i n o i s 
Contractor; 

Petrochem Serv ices 

Date: 
12/9/82 

Page 1 o f 

S i t e / S p i l l No-

S h i f t : 

On-Site R e p r e s e n t a t i v e : 
W i l l i a m -Rimpg 

1 . MONITOR(S) 

Doug Ballotti 

Kevin Pierard 

2 . DESCRIPTION OF WORK TO BE PERFORMED 

A. Neutralize building floor 
B. Acid check floor dor Cn 
JL Mix soil at south end of building w/1imp and hiparh 
J3U Decon equipment 

JL.—Maintain site security 
JELi M a i n t a i n .g i l -p . g a f p t y p l a n 

3. AMENDMENTS (Include Time and Authorizing Person) 

NUMBER OF PERSONNEL AUTHORIZED 

Supervisors 
Laborers 

Foreman j Ofjerators 
Other (Specify): Aux. Police 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item 

Vacuum truck 
Vans 
Pickup t ruck 
Decon t r a i l e r s 
Crew v e h i c l e s 
Pumps w/hoses 

_ Mixer 

Quantity 

I cer t i fy t h a t the above work i s ordered 
and authorized by the con t r ac to r in the 
performance of the above c i t e d c o n t r a c t . 

Item 
Compressor w/hose 
Bobcat loader 
Generator w/lights 
Scaffolding 
Protective clothing 
Respiratiry system 
Draeger 

Quantity 

1 

I fully inderstand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 

"'"•'"• °''°"'"^LSr:!i Tif ,<g-'t'<^«y>^ 



CERCLA DAILY WORK ORDER Page 1 of 1 

Work S i t e ; , , 
D a n v i l l e P l a t i n g Co. '^^5'i|^-'oS§: Si te /Spi l l No.: 

Location and Region: 
D a n v i l l e . I l l i n o i s 

Date: 
12/K3/&2 

S h i f t : 

Contractor : 
P e t r o c h e m S e r v i c e s 

On-Site R e p r e s e n t a t i v e : 
W i l l i a m S i m e s 

1. MONITOR(S) 

Doug Ballotti 

Kevin Pierard 

2 . •DESCRIPTION OF WORK TO BE PERFORMED 

A. D e c o n t a m i n a t e e q u i p m e n t 
B . Remove m o s t o f e q u i p m e n t 

AMENDMENTS (Include Time and Authorizing Person) 

4 . NUMBER OF PERSONNEL AUTHORIZED 

_1 Supervisors 
J Laborers 

Foreman 
Other (Specify): 

Operators 
Aux. Pol i c e 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item I Quantity Item Quantity 
Vacnmn f r n c k rnmpTPWsnr u / h n s p _L 
Vang Bobcat l o a d e r 
Pickup trnrk Genprator w/lights 
Pprnn trailer Scaffolding 

- Crpw vphicles Respiratory system 
-Pumps w/hoses Protective clothing 
—Mixer. Draeger 
1 certify that the above work is ordered 
and authorized by the contractor in the 
performance of the above cited contract. 

I fully inderstand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 

Signatur SignatiJr e of Contract 

^LxtX- '̂-v^ 
ract j jc ' 

AR_ 
resentat ive: 



CERCLA DAILY WORK ORDER Page 1 o f _ | _ 

Work Site: 
D a n v i l l e P l a t i n g Co. 

Contract No.: 
68 -95 -005? 

Si te /Spi l l No. 

Location and Region: 
Danvillp, Tl l innis 

Date: 
12/13/82 

Shift : 

fif/o^g^ îft Services 
On-Site Representative: 

William Simes 

1 . MONITOR(S) 

Kevin Pierard 

2 . DESCRIPTION OF WORK TO BE PERFORMED 

A. Remove Drums 

3. AMENDMENTS (Include Time and Author iz ing Person) 

4. NUMBER OF PERSONNEL AUTHORIZED 

Supervisors 
Laborers 

Foreman 
Other (Specify); 

Operators 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item 

Pickup truck 
Van 
Bobcat 

Quantity 

1 

1 certify that the above work is ordered 
and authorized by the contractor in the 
performance of the above cited contract. 

Item Quantity 

I fully inderstand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 



CLRCLA DAILY WORK OKDER 

Work Si te : DeQivil le P l a t i n g Cont t a c t . No S§"-*5^20b52 

Page 1 o f 

S i t e / S p i l l No.: 1 

Location and Region: D a n v i J l e ^ ^ I l ^ i n o i s Date: 1 2 / 1 4 / 8 2 S h i f t : 1 

Cont rac to r : PETROCHEM SERVICES On-Sl te R e p r e s e n t a t i v e : N o n e 

MONITOR(S) 

2 . DESCRIPTION OF WORK TO BE PERFORMED 

-ztr Return from Cecos d i s p o s a l f a c i . l i t v 

AMENDMENTS ( Inc lude Time and Author iz ing Person) 

4. NUMBER OF PERSONNEL AUTHORIZED 

Supervisors 
1 Laborers 

ForeiT.an 
Other (Specify): 

Operators 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item I Quantity Item Quantity 
Van #377 

1 
I certify that the Hbove work is ordered 
and authorized by the contractor in the 
perfor.-nance of the above cited contract. 

I fully understand my obligation lo the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 

Sic ^ r e s e n t a t i v e : y^ Siqnatui-e of Contractor ' s^epresenta t ive: 



Cif-ri; DAILY •t.ZP.V. CnDER 

Vork Site: D a n v i l l e P l a t i n g Contract No.: 
68 -95 -0052 

Loca t ion a.id Reg ion : 
D a n v i l l e , IL 

Date : 
JL2-21-82 

Phoe 1 of 

S i t e / S p i l l No, 

S h i f t : 

Contractor; 
P e t r o c h e m 

Dn-Slle Representative: 

1 . i -aNnDR(s) 

JsIone_ 

DESCRIPTION Of VdRK TO BE PERFORMED 

D e l i v e r y of p r o d u c t z i n c cyanic^p t n (Ihiragr) Mnc^prn P la t - ing^ ?n?Q 
We.qt R o c k w e l l . '. 

AMENDMENTS ( I n c l u d e Time and A u t h o r i z i n g Person) 

NUMBER OF PERSONNEL AUTHORIZED 

Supervisors 
Laborers 

Forerr.an 
1 Other (Specify): 

Operators 

-driver 

5. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Item I Quantity Item Quan t i t y 

_. Truck #8 

I certify that the sbove .s-ork i s ordered 
and authorized by the contractor in the 
psrfor.Tance of the above cited contract . 

I fully tnderstarid my obligation to the EPA 
in the conduct of my co.itract, =.Td as 
directed by l!}^ confines of th is Vork Order. 

^ ^ ^ S i ^ - J -

5i9.".3tiJ^e of Contrac tor ' sEepr tsenta t ive : 



DAILY SUMMARY CERCLA CLEANUP 

Date: 
l l - 2 9 - ( 2 

.Time Commenced Work: 0830 Time Completed Work: 1800 

Facility: 
D a n v i l l e P l a t i n g Company 

Contractor(s): 
P e t r o c h e m 

Type of Personnel: 2 - S u p e r i n t e n d e n t s , 1 - S u p e r v i s o r , 3 - O p e r a t o r s , 1 -Laborer 

Equipment Utilized: Utility truck, air compressor, decontamination trailer. 

2-Personnel Vehicles, Vacuum truck. Bobcat, Level "C" protective 

equipment - 2 sets/day/man. Drum Cart, 250' Air/water hose. 

25-Recovery drums, 2-Air diaphragm pumps, 125' Suction discharge hose. 

2-Generators with lights. 

Scope of Work Completed: 
M n h i l i y . a f - i n n ; h n i l H i n g Tjaw n p p p d u p f o r l i g h t a n d v p n f i 1 a t - i n n 3 T . i q i i i H g 

-m vats on west side of building were pumped out and material was 

a r i l i d i f i p H , r y a n i d p d r n m w a s p n t i n t o a r p r n v p T y HTIITTI a n d p a p V p d 

w i t h v e r m i c u l i t e . 

Comments 
^ ; p g ^ H p n ^ g H n c m w i n f l T.TPT-P P^rar ' i ia^pr l ( T u r i n g g n l i r l i f i r a f i o n - f lnP r P S J d e n t 

Mr. Lockhart, refused to leave and was warned that he was remaining at 

his own risk. Electrical lines' to building were cut after it was 

discovered that there was still power going to the building. 

Future Plans: 
Wash down and r emova l of empty v a t s and d e b r i s i n w e s t s i d e of b u i l d i r j g . 

T h p f 1 n n r t j i T T f>p gp - rappd a n d w a g h p d driTjn i n T jpg f g i d p - T^ igpngaT 

options of materials in east side of building will be decided. 

.;) 



DAILY SUMMARY CERCLA CLEANUP 

Date: 
Nov. 30 

Time Commenced Work; 
0745 

Time Completed Work; 
1630 

Facility: 
Danville Plating Company 

Contractor (s) ; p e t r o c h e m 

Type of Personnel : 
2-Superintendents, 1- Supervisor, 3-Operators, 

2- Laborers. 

Equipment Utilized; 
Eauinment van. Utility truck. Air compressor. Decontamination trailer. 

2-Personnel vehicles- Vacuum truck. Bobcat, Level"'^C" protective 

equipment. 2-sets/day/man, Drum cart, 250' Air/water hose. 

25- Recovery drums. 2-Air diaphragm pumps. 125' suction discharge hose 

?-Gpnpratnr.g with Tighfg. 

Scope of Work Completed: 
Sludges in vats were solidified and put into drum.q. Empty vats aTid 

dphrig were decontaminated and removed from west side of building. 

Floor in west side wa.c; .gnraped. Floor in middle room wa.g washpd down. 

Wa.cih water was .qnpkpd in^n varniim 1-riirk. : 

Comments; .pmments; . _ - . _ , , 
A composite sample of the liquids in east room was sent to CECOS/CER 
who may take them to their landfill in Calumet. 

^asin a a m i of floor in west room removal and washdown of debris in 

east room. 

•.y,i!,£iy^iliik:.-^.- r «,.jjwrh.rj,v ..a.S;«̂ .î > 



DAILY SUMMARY CERCLA CLEANUP 

Date; 12-1 Time Commenced Work; 0800 Time Completed Work; 1530 

Facili ty: j j ^^^^^- |_^ P l a t i n g Co 

Contractor(s)! 
Petrochem Environ Consultant Lab 

Subcontractors: Danville Aux. Police, Envirite Lab. 

Type of Personnel; 

1- Field Siperintondont, 1" fielrl Supervisor, 1- Terh, 5-Tiabnrpr.q 

Vacf̂ Truck H J U , #6 van, pickup truck #9, Grand Prix, #7 Vehicle, Decor 

trailer. Van #377, Air compressor (rented). High pressure Blaster. 

Bobcat, scaffolding, 2" Double Dia pump, hose, air hose, generator 

& lights. 

Scope of Work Completed: 
P p t r o r h e m di . smant led t h p wnnd p l a n k s around t h p vat.^i t hpn d p - r n n n e d 

them f o r d i s p o s a l . The b u i l d i n g ("walls , c e i l i n g , f l o o r ) was deconned 

w i t h a T T y p n r h T m - i t - P g n l n t i n n . T h e r y a n i d p p r y g t a l g a n d g T n d g P w a g 

removed from the building area. — 

Comments; 

i Jon t inue t h e r emova l of t h e s l u d g e and t h e d i s m a n t l i n g of t h e v a t s . 



DAILY SUK,",ARY CERCLA CLEANUP 

Date; 
12-2-82 

Ti.Tie Ccmrasnced Work; 
0800 

Time Completed Work; 
1600 

Facil i ty; 
Danville Plating Co. 

CDntractor(3)! 
PpfrnrhpTTi 

Type of Personnel; 
I -F jp l r l S"r^^""^"''''"^''J l-T-ipTH S n p p r i n t p n d e n t ^ 1 - T e c h n i c i a n . 5 - L a b o r e r s 

Equipment Utilized: „ , «„ . , . , 
Van #6, Vac t ruck #270, Pickup t ruck # 9 , t r a n s p o r t a t i o n v e h i c l e . 
Vehicle #7, Decon trailer. Van #377, Air compressor. Mixer, Pump, 

Bobcat, 2" Double Dia Pump, 6sec-hose, 6sec-hose, 7-Respiratory 

systems, scaffolding, generator 7 lights. 

Scope of Work Completed; 
Thp arid vat.g wprp pumped and disposed by envirite labs. The 

mnniripal wagtP (wwnd planks, ptc.) was hauled awav by Duckett 

A par̂ tial load of vats have been loaded for disposal. 

Disposal 

Comments; 
A bill of materials was drawn up for Mewmeister Plating Co., 

who recieved approximately 25-30 different bottles of solutions 

used in the plating industry, 

Future Plans; tfnce ^tVe lab analysis of the caustics is known the disposal route 

can be determined, (bulked or solidified). The sewer hole in the 

building will be widened and hjrpochlorite solution will be poured 

in to decontaminate the ground water. 



• - - i ^ ' • . • ^ p - : i ? • ' ; - ^ ^ • 

DAILY SU."..",ARY CERCLA CLEANUP 

Date; Ti.-ns Comnsnced Work: 
12-6-82 

Time Completed Work; 

Facil i ty; 
J a n v i l l e P l a t i n g Co. 

Contractor (sL: 
P e t r o c h e m 

Type of Personnel; 
— 1 - T e c h n i c i a n S u p e r v i s o r , — 1 - F i e l d S u p c r v i o o r and 6 - L a b o r e r s . 

Equipment Utilized: 
#270 Vac t r u c k . #6 v a n . #9 p i c k up t r u c k . T^uirV, llf, i r p h i r l p , Dpcnn 

t r a i l e r , #377 v a n , a i r rnmprpg.gor, m i v p r , gcaf f ni d i n g , pnpip j B " h c a t . 
Double Dia pump 2", 6 sec-hose, air hoses (6), respiratory system. 

generator & Lights, draegers. 

Scope of Work Completed; 
Contractors did compatability study on drum contents and determined 

that all drums contents could be placed in caustic tanker. Contracto:'s 

took samples of vats and drums, for analysis. Samples contained 

crystals and sludges. Contractors cleaned and neutralized floor with 

bleach; runoff was pumped into tanker.g. Contractors cTeaned A vafg wi ih 
Comments; bleach and water. TAT acid tested vats for Cn and produced two 

positive results. Those vats were removed and cleaned again. 

Future Plans; 
Continue cleaning and acid testing vats. 



L 
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DAILY SU.M,MARY CERCLA CLEANUP 

Date; 
- 17-7-8? 

Ti.T.e Comnsnced Work: 

Q730 
Time Completed Work; 

1530 

Fac i l i t y ; Danville Plating Co. 

Cont rac to r ( s ) : 
P etrochem Services, Inc. 

Tvpe of Personnel: 

'1-Technician Supervisor, 1-Field Supervisor, 6-Laborers 

Equipment U t i l i z e d ; 
Truck #270. Van #6, Pickup #9 , Buick. Vehicle #7 . Decon t r a i l e r . Van 

#377, air compressor, mixer, scaffolding, pump. Bobcat, Double Dia 

pnmp, ?" hngpH, 6.gep-vaG.. airhose. respiratory systems (7), 

—Genera tor-.and lights, draeger. 

Scope of Work Completed: 

Geatractor cleaned and removed four vats from facility and placed— 
them in dumpster. Two vats were unable to be cleaned thouroughtly 

due to high Cn contamination in metal. TAT went Level "B" during 

arid tpgfg dnp tn Tn 1pvels. Two vats were given to local plating 

firm. 

Comments: 

Future Plans: 

nipan anH tpgt rpmaining vats and decontaminate building. 

ik. 
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DAILY SUMMARY CERCLA CLEANUP 

Date; 

12-8-8? 
Ti::ie Commenced Work: 

Q73Q 
Time Completed Work; 

1600 

F a c i l i t y : 
Danvillp Plating Cn. 

CDntractor(s)! 

Petrochpm Services, Inc-. 

Tvpe of Personnel; 

1-Field Supervisor, 1-Technician Supervisor, 6 Laborers 

Equipment Utilized; 

Truck #270, Van #6. pickup #9, Vehicle #7. Decon trailer, van #377, 

air compressor, mixer, scaffolding, pump. Bobcat, Double dia pump, 

hoses, air hose, respiratory systems, generator & lights. Draeger. 

ScDce of Work Comoleted; see or Viork LomDieted; , . . . . , , 
Contractors spent the majority of the day attempting to remove the 
largest vat from the building. The vat was 2/3 full of solid waste. 

Violent caustic/chlorine reaction was produced in neutralization of 

waste in one of the drums. Lime was used to produce a less violent 

reac tion. Cn draeger showed positive reaction. Largest vat was eventlally 

Cô Jift%ned and removed from building. Lime was spnead on floor of building 

Future Plans: 

clean and neutralize floor and building. Acid test floor. 

#̂ ' 

•-•' ¥ • • 
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DAILY SU.M.MARY CERCLA CLEANUP 

Date; 

1 ?-9-82 
Ti.i;e Commenced Work: 

0730 
Time Completed Work; 

1600 

Facili ty; 
Danville Plating Co. 

CDntractor(s); 
Petrochem Services, Inc. 

Type of Personnel; 

1-field Supervisor. 1-Technician, 6-Laborers 

Equipment U t i l i z ed ; 
Truck #?70, Van #6, pick up tT̂ fff-k #9, VehJclp^tf?, Dpron t r a i l e r . Van. 

-#377, air comp-ressor, mixer, scaf-folding,pump. Bobcat, double dia pum) 

-heoGS, air hose, respiratory syst-ems, generators and lights, Draeger^ 

Scope of Work Completed; 

Contractors completed cleanup of building floor using lime, chlorine. 

and water rinse. Acid tests performed on floor indicated no more 

than 8ppm Cn in several areas, these were reduced woth continued 

Ttlparhing. r.nnfrarl-m-g Hprnntaminatpd equipment, soils south of 

-the east section were overturned ans bleached. 

Comments; 

Fut, ^^a^^^^Sil samples from area overturned and bleached. 



DAILY SU.".,",ARY CERCLA CLEANUP 

Dat f5-10-82 Ti.T.e Commenced Work: 
0730 

Time Completed Work; 
1600 

F a c i l i t y ; 
Danvi l l e P l a t i n g Co. 

Contractor (s); Petrochem 

Type of P e r s o n n e l ; 
1-Field Supervisor, 6-Laborers 

Equipment U t i l i z e d : 

—Truck #?70, Van #6, pickup #9 . Vehicle #7, Decon t r a i l e r . Van #377,-

air compressor, mixer, scaffolding, pump, Bnhcat, pnmp. hn.gpg, air 

h n g p , r p g p i r a t n r y g y g f - P t n g , g p n p r a l - n - r , d r a p g p r . 

ScDoe of Work Completed; 3oe of Viork Completed; 
Complete decontamination of equipment and remove from site. 

Comments: 

F u t u r e P l a n s ; 

remove remaining drums for d i s p o s a l . 



DAILY SU.".MARY CERCLA CLEANUP 

D a t e ; 
^2-13-82 

Time Coi-nmenced Work: 
0500 

Time Completed Work; 
1530 

F a c i l i t y ; 
Danvi l l e P l a t i n g Co. 

Contractor(s); 
Petrochem Services, Inc. 

Type of Personnel; 
3 - Laborers 

Equipment U t i l i z ed ; 
P i p k u p #Q, T^nhca t , Van # 3 7 7 . 

Scope of Work Completed; 
Drums were loaded onto CECOS truck and removed from site. 

Comments: 
B n i l r i i n g wa" dpmnli.ghpd and rpmnvpd. Th is was not a t EPA. p.xppnsp> 

Future Plans: 

« - • * • • • • , - , 



EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG 

Date 

12-1 -8 

Time 

2 

Work Site: D a n v i l l e P l a t i n g 
Site/Spill .^o.: 

Equipment or Materials Entering S i t e 

EQUIPMENT ON SITE: 

Vac Truck #270 

#6 Van 

P i rVnp Trn rk #9 

ni-anrl P r i Y 

V e h i c l e #7 

Dpcon t r a i l e r 

Van #^77 
A i r Compressor ( r e n t a l ) 

Bobca t 

Pump 

S c a f f o l d i n g 

2 " - D o i b l e Dia Pump 

6 Sec Hose 

6 Sec Hose 

P p g l ' i r a t o r v System 

Gpnp-raf-n-r S, T.ipht.g 

_ 

Quantity 



-".•*••-yjjjr. 
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EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG 

Date 

12-2-

Time 

M 

Work Site: D a n v i l l e P l a t i n g 
Site/Spil l ."^0.: 

• 

Equipment or Materials Entering S i t e 

Petrochem did not b r ing any o the r 

equipment on s i t e (as of 12-1-82) 

E n v i r i t e Lab had a Vac t ruck on s i t e 

( subcon t rac to r ) 

Duckett D i s p o s a l , I n c . had a dumpster on s i t e . 

( subcon t rac to r ) 

Quantity 

. 



w 

EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG 

Date Time 

12-3-8i 

_ 1 

Work Site; D a n v i l l e P l a t i n g 
Si te/Spil l .^o.: 

• 

Equipment or Mater ia ls Entering S i t e 

Petrochem did not bring any addit ional equipment 

on s i t e as of 12-1-82. 

Quantity 

_ 



y y •y.y^i^^^frr t -

EQUIPMENT AND 

D a t e 

12-6-

. 

Time 

J2 

EXPENDABLE MATERIALS ENTRY LOG " " Work S i t e ; D a n v i l l e P l a t i n g 
S i t e / S p i l l \ o . : 

1 

Equipment o r M a t e r i a l s E n t e r i n g S i t e 
,*i • ) f 

NONE 

-

1 

Q u a n t i t y 

• 

_ 

" • 

. . 

1 • • • 

* . . ' I . -

" • • * 

y - " . ' ' 

*• 

• " * ' ' ' 

'*,. ' ' . . 

. . , - - . . . . — - • 

• • ' t - • . . 

' . ' . • 

. • • ] -* 

' . ' ' • ' : • 

• ' • • . • • ' ' 

• ' • • X ~ • ' . - " • 
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EQUIPMENT AND EXPE\DABLE MATERIALS ENTRY LOG" 

D a t e Time 

12-7-82 

Work S i t e ; D a n v i l l e P l a t i n g 
S i t e / S p i l l ^ o . : 

• 

Equipment o r M a t e r i a l s E n t e r i n g S i t e 

NONE 

-

Quantity 

V 

. _ 

• 

- -

1 

_ 

t 



EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG" 

D a t e 

12-8-

Time 

2 

Work Site: Danville Plating 
S i t e / S p i l l \ o . : 

• 

Equipment or M a t e r i a l s E n t e r i n g S i t e 

Pal le t of lime 

1) 16 Lbs. of crys ta l chlorine 

. 

Quantity 

' 

_ 



* " i 

EQUIP ".ENT AND EXPENDABLE MATERIALS ENTRY' LOG' 

Date 

12-9-

Time 

32 

Equipment or l - ' c t e r i a l s 

Work S i t e : 
S i t e / S o i l l No. 

• 

Enter ing S i t e 

Danville Plating 

Returned chlorine 

Returned 32 bags of lime 

Quantity 

' 

1 
J 
1 

' 

..... _ 

- . 

1 1 



EQUIPMENT AND EXPENDABLE MATERIALS ENTRY L O G ' Work :".ac; Danv i l l e P l a t i n g 
S i t e / S o i l l No.: 

Date Time Equipment or Materials Entering Site Quantity 

12-10 8:25A Vacuum truck leaves site 

12-10 8:45A 



EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG " 

Date 

12-13 

j 

Time 

11:30 

1 

1 

Work Site: Danv i l l e P l a t i n g 
S i t e / S o i l l No.: 

" 

Equipment or M a t e r i a l s E n t e r i n g S i t e s 

Drums were removed from s i t e 

' 

• 

- • 

Quantity 

-

. 
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APPENDIX B 

State Report 
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ILLINOIS ENVIRONMENTAL PROTE(7riON AGENCY 

November 19, 1982 

Land Division File 

MEMORANDUM 

Q .̂ Gerald E. Steele, DLPC/FOS-Central Region A ^ ^ 

•IBJECT: LPC #18302013 - VERMILION CO. - DANVILLE/DANVILLE PLATING 

An investigation of the old Danville Plating Company 
facility in Danville, Illinois, was conducted on November 
19, 19 82, by this author in the company of Jim Kelty of the .„• ' 
Emergency Response Unit. The investigation was requested by 
Vermilion County ESDA Coordinator John Schaffer. The situa- • '' 
tion involved plating chemicals in open vats and drums inside 
and around the deteriorating building of the closed facility. 
The property had recently been purchased by Danville School 
District #118. A meeting was held at the ESDA office upon our 
arrival. Those present included Ray Scarce, Gerald Colwell, 
and Arlyn Ranginberger from District 118, Assistant Chief 
Jack Hardesty of the Danville Fire Department, Sgt. Jerry 
Cranmore of the Danville Police Department and Paul Shabbe af 
the Danville Health Department. Mr. Bill Simes, an on-scene 
coordinator for the U.S.E.P.A. was also present. V: 

According to Mr. Schaffer, the plating operation closed 
several years ago. The facility was owned by Mr. Robert 
Vanetta. District #118 bought the property in July, 1982. •; -
In August, a citizen complaint was received by Mr. Schaffer " , 
and investigated by Mr.' Shabbe and Schaffer. The site was • 
heavily overgrown with vegetation and was becoming a random 
dump. Additionally, the plating chemicals had been left on-site, 
Numerous open vats and approximately 26 barrels were observed on 
the property (twenty outside, six inside), Mr. Vanetta was 
contacted. He stated he was still working on taking things out. 
He planned on selling the materials to a firm in Chicago, Some 
time later, the police chief investigated a complaint about 
materials being removed. It was found that Vanetta was removing 
some of his property from the building. Some of the barrels 
had been removed. The vats of plating chemicals and the drum 
of zinc cyanide were left behind. The building was described • 
as in very poor repair with all of the windows broken and a 
large hole in the roof. 

Mr, Scarce stated that during a July 16, 1982, meeting to 
finalize the purchase of the building, a verbal agreement was 
reached with Mr. Vanetta. He was to remove all of his personal 

-i7o 
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LPC #18302013 - Vermilion Co, 
Danville/Danville Plating 

property within a reasonable amount of time. When the school 
district was contacted concerning the chemicals a month later, 
they in turn contacted Mr. Vanetta. He stated that the only 
materials left were muratic acid and this was watered down 
enough to make it safe to drink. During the first week of 
October, school officials noted that students from the high 
school, which is located across the street, were using the 
property to hold beer parties. A work crew was sent to clear 
off th6 brush and clean up the property. They also replaced 
the cover on a shallow well. In cleaning up the property, 
they uncovered the drums stored outside. Tlie school district 
called Mr. Vanetta to determine what was in them and when he 
was going to remove them. He stated he didn't know, and wasn't 
going to do anymore clean-up. Mr. Scarce said the School Board 
considered the vats and chemicals as Mr. Vanetta's personal 
property. 

We next went to the site located at 307 East Falrchild 
(the NE corner of Falrchild and Washington). The building 
was a concrete block and wood structure. Several cracks ran 
the complete height of the walls. Upon entry, it was observed 
that these cracks ran completely through the walls. The west 
wall had shifted so that it was no longer a straight line. 
The building consisted of 7 rooms and a bath room. Only two 
of the rooms contained vats. A large hole was observed in the 
north central portion of the roof. Objects and pipes hanging 
from the ceiling made wearing a hard hat a necessity. Lighting 
was very poor. Tests performed prior to prolonged entry in
cluded oxygen level, combustible gases, organic vapors, and 
hydrogen cyanide (HCn) gas level, .-

The far west room ran the length of the building. This 
room contained both empty and filled vats, empty containers, 
and the nearly full fiber drum of Zinc Cyanide. Dust rings 
on pallets in the north part of the room indicated more drums 
had been stored there at one time. Vats at the south end of 
the room appeared to have been rusted or corroded througli, and 
had leaked their contents on the floor. The concrete floor in 
this part of the building had been severely deteriorated. A 
field pH test on those vats containing liquid showed a pH of 
10 or 11. Drager tube reading for HCn gas indicated concentra
tions of 5 ppm just above the liquid. Just east of this room 
was another room, which ran the entire length of the building. 
The bath room was located here. A large floor drain was lo
cated at either end of the room. A garage door was located at 
the north end, with a pedestrian entrance at the south end. 
Material in this room consisted of trash and wood. 
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#18302013 - Vermilion County 
Danville/Danville Plating 

The northern portion of the remaining floor space was 
divided into three rooms. The western room appeared to have 
been an office. Just east of the office was what appeared to 
have been a lab. Access to the lab was made only through the 
office. Shelves in the lab contained several bottles labeled 
as metal containing solutions. These bottles were from the 
same manufacturer, and were numbered, as if they had come in 
a package of chemicals. Two small fiber drums were sitting on 
the floor. The shelves also contained several non-chemical 
bottles, which might contain chemicals (ie. a whiskey bottle 
containing a solid material). Except for trash, the east 
room was empty. The room contained a vent to the outside. . 
The southern end of the remaining floor space was apparently , 
a storage room, and contained trash. 

The remaining room contained a majority of the vats and -
chemicals. Vat sizes ranged from approximately 4 feet square 
to over 20 feet long. Several open top 5 gallon plastic buckets, 
which contained some liquid were observed scattered around the 
room. Four drums were also observed at various parts of this 
room. Field pH tests indicated pH's ranging from 0 to 13. 
Some cases of strong acids setting next to strong bases were 

,,r^A p̂  wooden elevated walkway, which ran along and in 
vats was in poor repair. 

observed, 
between the 

Approximately 20 drums were placed along the outer south
east wall. These were overgrown by brush and vines. They 
appeared to be in poor condition. On two of the drums, the 
tops had rusted through. Both contained a dark colored 
material. Field pH tests indicated that one had a pH of 7, 
and the other had a pH of 10. 

After decontamination, we returne 
the request of the police and fire dep 
activities were determined, in case of 
occur. Conversations were held with t 
Mr. Vanetta's attorney about possible 
contacted U.S.E.P.A. and received tent 
Federal funds should they be necessary 
were contacted and requested to make a 
estimate. This was being done to bett 
financing the clean-up. Further clean 
depend on that determination. 

d to the ESDA office. At 
artments, possible response 
a fire or release would 

he school district and 
liability. Mr. Simes 
ative approval to utilize 

Different contractors 
site survey and cost 
er evaluate who might be 
-up at the site would 

GES/cp 

Attachments 

cc: U^PC/FOS, Cent ra l Region 
Emergency Response Unit 
B. Simes/USEPA-Region V 



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY MEMORANDUM 

j£. November 2 9 , 1982 ' , 

Land Division File 

0 Gerald E. S tee le , DLPC/FOS-Central Region ^ -̂̂ O 

jjgCT: LPC #18302013 - Vermilion County - Danville/Danville Plat ing 

Clean-up operations at the closed Danville Pla t ing f a c i l i t y 
began on November 29, 1982. This author was present as State 
on-scene coordinator , Petrochem Services of Lemont, I l l i n o i s , 
was the contractor hired by U.S.E.P.A. Mr. Bi l l Simes, Federal 
on-scene coordinator, f i l l ed me in on the a c t i v i t i e s since 
November 19, 1982, dealing with t h i s s i t e . D i s t r i c t #118 had 
decided i t was not t h e i r respons ib i l i ty to clean up the s i t e , 
and could not or would not fund the removal. Mr. Vanetta had 
volunteered to donate $1,000 to the pro jec t . No State funds 
were ava i l ab le . Final approval to expend Federal dol lars for 
the project was sought and received on November 24, 1982. Mr. ' 
Bi l l Simes and a member of the Technical Assistance Team (TAT) 
returned to the s i t e that weekend. This was to co l l ec t samples 
from each container and conduct a f inal survey p r io r to clean-up, 
Discovery of a broken flowing waterl ine indicated tha t the water 
had not been turned off as previously reported. Several puddles 
were observed at various par ts of the bui ld ing. Hydrogen 
cyanide gas was detected above these puddles using Drager tubes. 
A s i t e sketch was prepared, Petrochem Services also sent a 
sampling team to the f a c i l i t y . Results from t h e i r t e s t s were 
expected the afternoon of November 29, 1982. 

The i n i t i a l plan was to so l id i fy the wastes and place 
them in reconditioned drums. A pneumatic pump was to t ransfer 
the l iquid wastes from the vats into a cement mixer. Portland • 
cement and vermiculite were blended in un t i l the proper con
sistency was obtained. The so l id i f i ed waste was then t r ans 
ferred to the drums. Original ly , the cement mixer was to be on 
the ground, and the so l id shoveled in . To increase efficiency 
of the operat ion, the mixer was elevated and a chute was fabr i - • 
cated from a sheet of plywood and linked to the mixer. 

Dye t e s t s had been done and the determination was made 
that a l l drains were connected to the sani tary sewer. This 
common l ine was found and sealed by a plug. 

The i n i t i a l plan was to decontaminate the vats and other 
materials by pressure washing o n - s i t e . The building i n t e r i o r 
was to also be washed down using a chlorine so lu t ion . The main 
problem was containment of the wash-water. Another concern was 

?,5-20M) 
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LPC #18302013 - Vermilion County 
Danville/Danville Plating -

containment of wastes should a spill occur. A system was 
devised, in which an empty metal vat was placed into the hole 
below the plugged sewer. The hose from a vacuum truck was then 
placed into the vat, and the plug removed. Constant vacuum was 
maintained at the hose. All wash-water flowed naturally to the 
existing drains. Similarly, any spilled wastes would travel 
naturally to the drains. The liquid was immediately collected 
into the truck, because of the maintained vacuum in the hose. 
This would also provide a safer containment vessel for spilled 
material. _ . 

Mr. Gary Kirk, a former employee and current neighbor to 
the facility, identified some of the solutions, as well as those 
vats which might contain cyanide. He also stated that a local 
business, Neumiester Plating of Tilton, might be interested in 
some of the solutions and vats. " Mr. Simes was to contact Mr. 
Neumiester after receiving the lab results. This was done to 
insure that the materials were what they were thought to be, 
so as not to create a future disposal problem. 

The lab results were phoned in during the noon hour. A 
summary of these results as received is attached. Due to 
listing in RCRA and 700 Series State Regulations, the wastes 
were determined to be hazardous. The solution and sludges 
were listed under Hazardous Wastes from Non-Specific Sources 
with ID numbers of F007, F008, and F009. Many of the wastes 
also failed the criteria for hazardous wastes (toxicity, re
activity, and corrosivity). Composite samples from all acids 
and all bases also failed the criteria. Floor sweepings and 
wood which was in contact with the floor, were to be treated 
as hazardous wastes. It was felt that the wood on the elevated 
walkway was not contaminated to the extent to make it hazardous, 
but was sufficiently contaminated to be classified as a special 
waste. The solidified waste was to be disposed of at a secure 
landfill in Ohio operated by CECOS. The estimated cost for 
solidification and disposal was just over six dollars ($6) per 
gallon. Hauling was an additional expense. The option of 
treating some of the waste was suggested. Chem-Clear of Chicago 
was contacted by Petrochem. Chem-Clear stated they would not 
be able to handle the reactive solutions, but might be able to 
handle the acids. The limiting factors would be hexavalent 
chrome content, and nitric acid. If they could treat the ma
terial, an estimated cost would be under $.25 per gallon. Ad
ditional tests were to be performed by Petrochem's lab to veri
fy treatment suitability. Mr. Bill Simes determined that. 
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LPC #18302013 - Vermilion County 
Danville/Danville Plating 

should treatment be a viable alternative, the solutions would 
not be taken to Mr. Neumiester. Mr. Simes spoke to Mr. Vanetta's 
new attorney, Mr. Larry Lessen, and the sale of vats and solu
tions was discussed. 

Homes directly north and east of the facility were evacuated 
for approximately two hours during the initial solidification 
process. This was done as a precaution because there could have 
been a toxic reaction when the cyanide bearing solutions .were 
solidified. With the exception of one gentleman who arrived 
during the evacuation period, the residents were very coopera
tive. This author monitored HCn gas levels at the site boundary 
downwind (a southwest wind was present) from the solidification 
process. No HCn was detected. Petrochem technicians could 
solidify a barrel of waste in approximately ten (10) minutes. 
By the end of the day, all liquids in the west room had been 
solidified. The drum of zinc cyanide had been overpacked and 
surrounded with vermiculite. A member of the Danville Auxiliary 
Police arrived at the site to provide overnight security. 

Problems which hindered the operation included: '"'A:' v 

a. The rental air compressor would not start. A re
placement was delivered to the site by the rental 
company. 

b. The electrical lines going to the building were ,. ,t \ 
still energized, instead of being disconnected as ?' '•'̂' ' 
initially reported. The power company came out 
and cut the wires. They also remoî ed̂ tjiey-metB-r̂  ',;; 
and the wire between the pad and the building. 

c. The workman who was mixing the waste/concrete/ver-
miculite had a severe fogging problem with his 
respirator. This caused a consistency problem as ,-,\ 
well as a safety hazard. A TAT member loaned him :~V ..... 
a nosecup attachment for the respirator, which * 
considerably lessened the problem. 

Communication at the site was provided by Vermilion County 
ESDA. A vehicle was kept at the site at all times while work 
was in progress. The operator had direct radio contact with 
the fire and police departments, as well as the ESDA Emergency 
Operations Center. 

GES/cp 

Attachment ' .\ 

cc: DLPC/FOS, C e n t r a l Region 
Emergency Response Un i t 

LBT Simes/USEPA-Region V 
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DANVILLE PLATING COMPANY 

DANVILLE, ILLINOIS 

Tank 
Number 

2 

3 

4 

5 

6 

7 

D e s c r i p t i o n 

B a r r e l l a b e l l e d 
z i n c c y a n i d e 

C l o s e d can 

Open plastic jug 

Open vat 

Open vat 

Open vat ' . 

Open vat •" 

Open vat (no liquid) 

pH 
(pH Meter) 

0 

9 

5 

4 

7.5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 
r 
19 

20 

21 

Open 

Open 

Open 

Open 

Open 

Open 

Open 

Open 

Open 

Open 

Open 

Open 

Open 

vat 

vat 

vat 

vat 

vat 

vat 

vat 

vat 

vat 

vat 

vat 

vat 

vat 

(no liquid) 

(no liquid) 

(no liquid) 

(full) 

• . r 

(full) • 

(full) 

- • • 

' • ; = ' • ' • ' • • 

-

-

-

7,10 after 
stirring 

0 

7 

1 

7.5, 11 
after stir 

8 

6.5 

2.5 

0 

0 

Cyanide •' 
(hydrocyanic acid 
draeger tubes) 



DANVILLE PLATING COMPANY 

DANVILLE, ILLINOIS 

(CONT.) 

Tank 
Number 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

5-5 gallon 
cases 

Drain near 
14 

Puddle 
#8 

Puddle 
131. 

Puddle 
door 

near 

near 

near 

Description 

Open Vat 

Open vat ".:-; 

Open vat 

Open bucket 

Open plastic pail 
4" liquid 

Open drum 

Open vat containing 
grease 

Open vat 

Open drum 

Small open drum 

Open drum 

Open vat ••/ , 

Marked nickel 
brightener (6% by . • 
weight dioxane) 

; - • - . . . . ; • : 

' ' • ' • ' , 

. • ' I p . • , • 

• ' • ; • ' ' - ; » • ' ' ; . , ; > • ' ' • * ' . • 

pH 
(pH 

> ; 

• ' 

Meter) 

0 

1 

4 

3 

0 

A 

-

7 

5.5 

3.5 

0 

0.5 • 

• ' . - ' ' : ' 

-

6.5 

9.5 

7.5 • 

Cyanide 
(hydrocyanic acid 
draeger tubes) 

•*t 

2 ppm 

5 ppm 

Outdoor drum ND 



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY MEMORANDUM 

IBJECT: 

November 30 , 198 2 

Land D i v i s i o n F i l e 

Gera ld E. S t e e l e , DLPC/FOS-Central R e g i o n ^ ^ ^ 

LPC #18302013 - VERMILION COUNTY - DANVILLE/DANVILLE PLATING 

The continuing clean-up operations at the Danville Plating 
facility conducted on November 30, 1982, were observed by this 
author acting as State on-scene coordinator. Mr. Bill Simes, 
USEPA on-scene coordinator, was also present on this date. Mr. ' 
Simes was supported by two TAT members from E § E. 

The solidification set up was further refined by addition 
of a more stable base for the cement mixer. A scaffolding re
placed the pickup truck used as the employee platform. Outdoor 
lights were installed. Results from Petrochem's lab revealed 
that the acid wastes could not go to Chem-Clear as hoped. The 
Nitric Acid content prevented this. The Envirite treatment 
plant in Harvey, Illinois, was contacted. They stated that it 
might be possible to take even the basic cyanide containing wastes. 
A test would have to be run at Envirite's lab to determine treat
ment suitability, which is their normal requirement. They re
luctantly agreed to accept the acids based on Petrochem's analy
sis, and would send a tanker truck down the following day. A 
composite sample of the remaining basic wastes was to be con
structed by Petrochem, and flown from Kentucky to Harvey that 
night. Due to the possible enormous cost savings, Mr. Simes 
instructed the contractor to concentrate on clean-up work instead 
of solidification until there was a determination made by Envirite. 
It was felt that no time would be lost due to this course of v, 
action. • '; 

Major activities at the site involved removing sludge from ; 
the empty vats, and decontaminating them. V/ood was also de- . : 
contaminated. These materials were removed to the southwest 
part of the property. Floor sweepings were collected and drum- X 
med. Hydrogen cyanide levels were monitored both inside and ,,'• 
outside of the building by this author. None was detected out
side at the downwind property line (a southwest wind was present). 
Hydrogen cyanide levels inside the building did not exceed 1 ppm. 
Filled drums were placed on a concrete pad south of the building. 
The vats were observed to have several layers of scale on them. 
There was concern that these vats could not be complete decon
taminated. It was determined to run an E.P. Toxicity test on a 
composite sample of this scale. If the levels showed the scale • 
to be toxic, they would have to be disposed of with the empty 
drums. 
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Mr. Bob Vanetta, past operator of Danville Plating, came 
out to the site in the afternoon. I asked him if he knew what 
was stored in the barrels. He stated they were plating solu
tions. He said they came from a plating firm that went out of 
business about 20 years ago. His partner at the time agreed to 
haul the material away if he could have it. Mr. Vanetta said 
the drums had basically been forgotten, and had been setting 
there for 20 years. 

Mr. Bill Simes expected the clean-up to last the rest of 
the week. The Emergency Response Unit would be assuming the 
role of on-scene coordinator for the State for the remainder of 
the clean-up. . . 

GES/cp • . 7 ; 

c c : DLPC/FOS, C e n t r a l Region 
Eip^rgency Response Un i t 
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EMERGENCY SERVICES A N D DISASTER AGENCY 
DANVILLE A VERMILION COUNTY 

2 EAST SOUTH STREET 

17 December 1982 

PUBLIC SAFETY BUILDING • DANVILLE, ILLINOIS 61832 
TELEPHONE (217)443-6010 

11.02-39 

. * , . t ' . - -

SUBJECT: After Action .Report 

ESDA MSN NR 82-11-1 
HAZMAT 19 Nov.'82 

TO: Chairman . • ' . ' 
Public Safety Committee •" •• ' • 
Vermilion County.Board .- ' • 

On 9 August 1982 this Agency received a telephone inquiry from Mr. 
Perry Fillhouer. Mr. Fillhouer advised that his mother resides at 
309 E. Fa.irchild. That the property directly west of hers had been 
recently purchased by School District 118. This property was the 
former site of Danville Platers, Inc. Mr. Fillhouer stated there 
was a considerable amount of hazardous materials used by the plating 
company still on the site. ,His mother was concerned about the proper 
removal of the hazardous materials. 

I visited the site on 10 August and found the area overgrown with 
weeds and brush. The building was in a bad state of repair, the 
roof was off in places, the west wall was cracked and buckled, and 
many windows were broken out. There was a well pit on the west side 
v/ith a very unsafe cover. There were approximately 20 barrels in 
a rusted state with unknown contents standing on the south side of 
the property. There were various types of household junk (i.e. old 
mattress, pads, refrigerator, etc.) and many plastic trash bags v/ith 
household waste dumped on the southwest quadrant of the property. 

I attempted to obtain the status of the property ownership. Calls 
to School District 118 were incomplete as Mr. Scarce, the official 
responsible for Building and Grounds, was not available. I did find 
that the property was being sold by a Mr. Bob Vanetta, who I was un
able to contact. , •'-/i . '-\y.-.̂ . •• . • . . " • " • . ' 

On 12 August I did contact Mr. Scarce and he said the School District 
l̂ was in the process of purchasing the site from l ^ . Vanetta. r4r. Scarce 
'agreed to set up a meeting with the Superintendent, the District At
torney and Mr. Vanetta's attorney. He too was unable to contact Mr. 
Vanetta. . .•-' •...,•-

^ 13 August,,! re-inspected the site with Ilr., P.. Krabbe,. Danville ...... _._ 
Ĵ salth inspector. I requested Mr. Krabbe to accompany me to the School 
'district meeting scheduled for the morning of 16 August. 
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At 10:30 on 16 August at the office of School District 118, the 
' following were assembled to discuss the above situation. Dr. Roth 
Superintendent; Mr. Scarce; Mr. Wendell Wright, attorney for Distrj 
118; Mr. R. Acton, attorney for Mr. Vanetta; Mr. Krabbe and Mr. j. 
•Parish of the Danville Health Department and myself. Mr. Vanetta 
joined us about tv/enty minutes after the discussion started. 

I explained how I had been contacted, what I had observed and recort 
mended that an assessment of the materials be made. That if indeed 
it was established that hazardous materials were on the property, 
these materials should be properly removed to insure public health 
and safety. . , 

Mr. Scarce concurred and indicated that the School District v/ould 
not accept the property until such time as Mr. Vanetta had removed 
all of his personal property. (Note: The tone of all discussions 
at this meeting reflected that the purchase of the property was not 
completed). 

Mr. Vanetta admitted there were materials on the property used in 
"the plating business and although this material was classified as 
hazardous, he did not feel there was any danger. He stated they ha( 
dealt with the material all the time and" for several years since th( 
shop was closed no incident had occurred. He stated he would removf 
all hazardous materials before surrendering the keys to the School 
District. I inquired who would remove the material and he said thai 
was a Chicago firm that would buy the material. I informed him the 
persons removing and decontaminating the area would require proper 
permits and certification by Illinois EPA. He stated he was sure 
they had such permits. The name of the firm he had in mind was chec 
with EPA and they were not listed. I could never contact Mr. Vanett 
directly, but I did leave word with his office to this effect. 

On 16 November Mr. Scarce called ESDA and said Mr. Vanetta had given 
the School District the keys to the property. That the materials 
had not been removed and that when he contacted Mr. Vanetta he said 
he wasn't going to do anything more. Mr. Scarce then officially re
quested ESDA to advise the School District per PA 79-1442 (Illinois 
Hazardous Materials Act). I informed Mr. Scarce I would get the EPA 
to come in and make a survey to determine if indeed there v/ere hazar 
ous materials present and what action would be required. I arranged 
for the EPA to come to Danville on 19 November. 

At 1100 hours 19 November Mr. J. Kelty and Gary Steele of Illinois E! 
and Mr. W. Simes of U.S. EPA met at the ESDA office with Mr. Scarce, 
Mr. C. Ranzenberger and Mr. G. Colwell of District 118, Assistant FL 
Chief Hardesty DFD, Sgt. J. Cranmore DPD, Mr. P. Krabbe of the Danvil 
Health Department. The situation was reviev/ed to acquaint all those 

.. present with the problem, v,--̂--- ..̂  . ,> • ~; .-.r.:...:.--J..V^. ... _r,n:r.:.;;;,.'-. ;;.:~;.J<S.;:"-'^ 

.^t^ioia.ii^^.is:x.j. jL£y:-
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At 11:45 we all proceeeded to the site and the Federal and State EPA 
officials conducted a survey which they completed at 1400 hours. 
They found 17 vats with" various materials and other hazardous mater- " 
ials in the building. It was determined that a public safety and 
health hazard did exist. That the site would have to be cleaned up 
by a professional contractor specializing in this work. • • .- .• 

Arrangements were made by the Illinois EPA to have 3 contractors in- • 
spect the site to get some idea of the cost. On Saturday 20 November 
representatives of O.H. Materials, Petro-Chem Inc. and Environmental 
Emergency Services Company visited the site and provided EPA with the 
requested information. ; . ' » • -

On Monday 22 November the School District informed the EPA they would 
not be responsible for any cost and would not discuss the problem . 
further. .. ; 

At 1625,22 November Illinois EPA (Renkus) advised that when contacted 
today Mr. Vanetta was advised the cost of clean up would be at least 
$50,000 to $75,000. Mr. Vanetta stated this was too high and that 
he would get his own contractor. Mr. Vanetta was further advised he 
had to take positive action by Friday 26 November. That any contractor 
and/or persons invloved in the clean up would require EPA approval and 
the work would be monitored tiy EPA. Mr.. Renkus of Illinois EPA also 
informed Danville/Vermilion County ESDA that Mr. Simes of the U.S. EPA 
would be at the Danville EOC at 11:00 on 23 November with the U.S. EPA 
"Tac Team" to. make an in-depth survey and take .samples for laboratory 
analysis. •' • . " ' 

At 11:45, 23 November, the U.S. EPA "Tac Team" with Mr. Simes and 
Suzanne Ahrendt arrived to perform additional testing of the site. The 
team departed at 1545. 

0920, 26 November 1982, Bill Simes, U.S. EPA arrived. Advised that U.S. 
EPA v/ill start clean up with Petro Chem as contractor. Called in Bob 
Morris, Danville Sewer Dept. Supervisor, to coordinate sealing sewers 
at the site. Made arrangements with U.S. EPA and Petro Chem on-site 
manager (Marion Case) to provide: 

Security - by employment of Danville Auxilliary Police - paid by -
Petro Chem. 

Electrical power to be provided by an ESDA generator to the Control 
and decontamination van as required - operation cost to be paid by 
Petro Chem. . . v 

Arranged with Golden Oil Company to provide on-site fuel supply 
as required - to be paid by Petro Chem. 

Arranged for open accounts with two local equipment rental firms 
and a lumber company. 

Arranged for telephone service at the site - paid by Petro Chem. 
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Provided an ESDA emergency response vehicle with radio contact 
to the police and fire dispatcher during hours of operation at 
the site. 

Provided a single public information source for the media throuc 
the ESDA Public Information Officer. 

Clean up operations started at 0700 hours Monday 29 November 1982. 
Work was slow and more costly due to the poor condition of the bui.' 
ing at the site. • •; .~< 

Tests revealed the building structure v/ould have to be decontaminal 
The most economical solution was to demolish the building and send 
the material to a hazardous waste dump. The EPA contract did not pi 
vide funds for demolition. A meeting at 0800 3 December 1982 at D; 
trict 118 headquarters with School District officials, Mr. Vanetta 
and attorney, U.S. EPA and Petro Chem to discuss the demolition co; 
resulted in an impass. Consequently the building was decontaminate 
by Petro Chem. The clean up operations v/ere completed on Thursday 
9 December 1982. Final loading of hazardous materials and removal 
Petro Chem equipment was completed on Saturday 11 December 1982. 

2,600 gallons of liquid caustics and-931 gallons of liquid acids, 
plus 100 - 55 gallon drums of solids and sludge were removed from 
the site. 

Cooperation among all agencies was excellent, 
plans and procedures revealed no deficiencies. 

A review of operatic 

JOHN L. SHAFFER, \ \DIPJ ! ;CTOR 

J L S / f 
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Firm hired 
to remove 
chemicals 

Removal of chemicals stored 
in the former Danville Plating 
Co. building at Falrchild and 
Washington has been routine so 
far, an official said Monday. 

The cleanup, which began 
Monday, is not expected to pose 
any hazards, John Shaffer, di
rector of the Vermilion County 

i-Emergency Services Disaster 
Agency, said Monday on the 
site. 

"At this point, it's a routine 
thing," he said. "There is no 
acute hazard to the public or to 
health." 

ESDA is coordinating cleanup 
efforts, which began after Dan
ville School District 118 pur
chased the building recently. 
School officia:is called ESDA for 
help in removing barrels of 
chemicals from the building and 
ESDA contacted the Environ
mental Protection Agency. 

Petrochem, a Chicago-based 
hazardous materials cleaning 
firm, is' doing the work, moni
tored by an EPA representa
tive. 

About 10 Petrochem workers 
wearing disposable protective 
suits and headgear were work
ing inside the structure Monday 
with a large trailer containing . 
equipment and a decontamina
tion unit nearby. 

Shaffer said 23 containers 
were found inside the concrete 
building, but it has not been 
determined how hazardous the 
chemicals in them are. "Almost 
all the vats are full — some 
filled with water euid some with 
chemicals," he^said, adding 
that some of the chemicals have 
been diluted with water that had 
leaked through the roof. The 
containers have been stored on 

» 
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the site since the company 
closed in summer 1981. 

Shaffer said workers so far 
considered the job to be routine. 
"They don't think they'll run 
into anything hot and then have 
to run it to their lab," he said. 
"IT-iey said they found what 
they expected to find (at a 
chrome plating outfit)." 

Residents in nearby homes 
have been assured that the 
workers won't do anything that 
will endanger them, Shaffer 
said, adding that residents will 

• be evacuated if there is any 
possible danger. 

The chemicals are zinc cya
nide and muriatic acid — com
monly used in the olating pro
cess, according to Shaffer. 

After the EPA tested and veri
fied the chemicals, it put the 
removal operation out for bid, 
Shaffer said. EPA will pick up 
the cleanup costs, he said. The 
cost was not immediately avail
able. . 

After the chemicals are pack-, 
aged BJid analyzed, hazardous 
waste dumps will bid on ficcept-
ing them, Shaffer said. No such 
dumps are located near Dan
ville. , 

The plan is to pimip put any 
hazardous materials if possible, 
neutralize them,- put them in 
truck and haul them to an ap
proved hazardous-waste dump. 
Shaffer estimated the cleanup 
could take two days to three 
weeks, depending on what the 
workers find. 

•il-

- 'i 
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going smoothly 
- Chemical cleanup efforts at the 
former Danville Plating Co. at 
Falrchild £md Washington are pro
gressing smoothly, officials say. • 
...The,cleanup, which began Mon-,.. 
day, is expected to" be completed 
Friday or Saturday, a spokesman 
for the Region 5 Environmental 
Protection Agencyin Chicago said 
this morning. The EPA is monitor
ing the cleanup and the Vermilion 
County Emergency Services and 
Disaster.. Agency is coordinating 
the effort. 

The cleanup so far has-not posed 
aiiy health hazards and is not ex
pected to as work, progresses, ac
cording to officials. 
: Workers from Petrochem, the 
Chicago-based chemical-cleaning 
firm hired to perform the job, have 
decontaminated one of three rooms 
in the building smd are working on 
a second room, according to an 
EPA progress report dated 
Wednesday. 

The EPA conducted £m inspec
tion of the site Nov. 19. It revealed 
the site to be in poor condition, with 
21 drums found outside building 
and 17 open vats inside, the spokes
man said. Inspectors were basical
ly concemed with the opened vats, 
which contained varying amounts 
of liquid waste. Contents that had 
spilled out.of two rotted vats had 
eaten away the concrete floor, the 
spokesman seild.' 

Oa Monday, four families living 
in nearby honies were evacuated 
for four hours while workers re
moved tauStIc cyanide from one of 
the rooms. During that time, the 
statembnltored the air for cyanide 
fumesf but the readings proved neg
ative. Petrochem workers com
pleted solidifying the cyanide for ̂  
proper disposal Monday. '-'..4 
; On Wednesday, workers com- -̂  
pleted cleanup of the west room. ';! 
The chemicals in the room were » 
placed in drums and are awaiting -. 
removal to an approved hazard- d 
ous-waste dump, l ^e liquid waste.^ 

00*0000 
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is tentatively set for removal to â  
site in Illinois and the solid \yaste toij 
facilities in Cincinnati, the spokes-1 
man said. Workers decontaminat- j 
ed the room by spraying it with a ' 
neutralizing bleach. • ^ 

Small bottles of chemicals; ' 
which had labels specifying. the 
manufacturer, found in a second, 
room were removed and containedi 
Wednesday and are awaiting re-; 
moval. Officials are calling the 
chemical companies to determine 
what chemicals were in the bottles. : 

Workers alo removed 1,000 gal-' 
Ions of acid from one of the rooms ' 
Wednesday. Wooden platforms on 
which the Vats rested were in the 
process of being removed Wednes- •, 
day. ' 

The cost of the cleanup is expect- : 
ed to be under $50,000. Much of the ' 
final figure depends on the trans
portation costs of the chemicals to 
approved hazardous-waste dumps, 
the spokesmsui said, adding that -
each chemical found on the site 
must to be taken to an approved , 
dump site for that specific chemi- i 
cal. EPA will pick up the cost. ? 

An ESDA official is always oa^ 
the site while work is being per.-: 
formed. "Nothing out of the ordi
nary has been foimd," ESDA direc
tor John Shaffer said this morning. 
' *E verything is gohig smoothly." " 

m I 
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Tests delay 
chemical 
cleanup 
' About 100 55-gallon drums of i 
chemical solids and sludge remain | 
to be hauled away from the former ^ 
Danville Plating Co. as cleanup j 
efforts near completion, officials 
said today. 

About 2,600 gallons of liquid 
caustics'and 931 gallons of liquid i 
acids found on the site at Falrchild 
and Washington were safely con
tained and taken to treatment fa- • 
cilities in Harvey, 111., last week, 
according to a spol.esman frohi the | 
Region 5 Enviror.mentjil Protec
tion Agency in' Chicago.. These 
chemicals repres^pnted 98 percent 
of the chemicals iound that posed 
some sort of hazard, the spokes
man said. 
. Workers were unable to com
plete the cleanup job on Saturday 
as expected because of delays in 
receiving chemical test results and 
approval to transport the dyums to 
a hazardous-w£iste landfill In Cin-' 
cinnatl. Workers hope to remove 
the remaining chemicals Wednes
day or Thursday. Officials expect ̂ ^̂̂  
to finish the cleanup Thursday. %i 

The cleanup project, which, be-jJ 
gan Nov. 30., is being paid for and:?̂  
monitored by the EPA, coordinat-| 
ed by the Vermilion County Emer-'J 
gency Services Disaster Agencjt-J 
and h£mdled by workers from^ 
Petrochem, a hazardous wasted? 
cleanup firm from Chicago. - -
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Final Report, January 7, 1983 
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Page 1 

On Friday, November 26, 1982, three people from Petrochem Services, Inc. 
(PSI) and two chemists from Environmental Consultants, Inc. (ECI) a subcontractor 
for PSI inet with the OSC on s i t e at the Danville Plat ing Company in Danville, 
I l l i n o i s . The purpose of th i s meeting was to further inspect and evaluate 
the work to be done and then to sample the various containers of solutions 
and sol ids . 

The s i t e consisted of a building located on the Northeast section 
of a corner lo t across the s t r ee t , to the North, from Danville High School. 
There was one home approximately five feet to the East of the s i t e building 
and other homes across the alley to the North. The s i t e building consisted 
of three main rooms tota l ing approximately 3500 square feet (see Exhibit * 
ifl). For the purpose of ident i f icat ion, the three main rooms were named 
as follows: the West Room, the Middle Room and the East Room. 

Both the East and West rooms contained a to ta l of 33 open vats and 
other containers of various s izes . Some of the open vats in the East 
room were overflowing due to leaks in the roof. There were 21 55-gallon 
drums in various stages of deterioration located outside the building 
to the South of the East room. 

7 

The building had been secured by nai l ing plywood over the windows 
and doors. Upon the f i r s t opening of the building, we found a waterline 
in one of the washrooms had ruptured and was leaking into the Middle 
room and down the floor drain. The water department was contacted and 
the water shut off at the main. With the aid of the sewer department, 
we then located the direction of the sewer drains and confirmed th i s 
direction with a dye solution. 

A representative sample of each l iquid container was taken using 
a glass tube. For the containers of dry or solid material , the sample 
was dug out with a small spade. The estimated volume of each vat container 
was calculated from a physical measurement of the container and the depth 
of the l iquid . For the de ta i l s of the analytical r e su l t s and volumes 
of material , see ECI's report . Exhibit §2. 

On Monday, November 29, 1982, Petrochem Services, Inc. returned 
to Danville with people and equipment for s i t e clean-up. For de ta i l s 
of the number of people and type of equipment, see the daily Contractor 
Cost Report, EPA Form 1900-55, Exhibit #3. 

-..•.••^••-jiiiifciii. 
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From the analysis supplied by ECI, we found the various vats of \ - " 
plating solution and the container inside the building to range from 
0 ph on the acid side to 13.11 ph on the base side. All of the drums 
outside the building were on the base side with ph's as high as 13.25. 
Cyanide was present in some of the base solutions ranging as high as 
11.25% in one vat. 

With the presence of cyanide, we were concerned with the potential 
development of excess cyanide vapors and their effect on employees and 
the surrounding neighborhood. Another concern was of the potential mixing 
of acid and base solutions which could cause violent reactions, " 'r 

The following safety plan was established and maintained throughout 
this clean-up action: • , . '.. • ' 

1. Employees would wear canister masks, rubber sui ts , boots and 
gloves, and full face shields and hard hats while inside the 
building and/or working with any of the solutions. , 

2. Cyanide vapor checks would be made on a regular basis during 
the various phases of the clean-up actions and continuous monitoring 
would take place during, any pumping of liquid materials. 

3. Compatibility checks would be made before any solutions were mixed 
together. This check was f i rs t performed in the laboratory 
by ECI chemists and then again in the field by PSI technical 
people before the actual mixing. 

4. Supplied air systems were maintained at the ready in the event 
cyanide vapors went above lOppm. (They were not needed.) 

As a back-up to PSI safety procedures, the local. I l l inois Emergency 
Services and Disaster Agency (ESDA) offered and supplied continuous 
surveillance while work was conducted at the s i te . This surveillance 
consisted of a man and vehicle with direct radio conmunication to the 
Danville Fire and Police Departments. .• 

During nonworking hours, PSI contracted with the Danville Auxiliary 
Police Association for a continuous on-site watchman. This watchman 
also had direct radio communication with the Danville Police. 

To prevent escape of liquids to the municipal sewer system, we dug 
up the sewer line just outside the building, broke the line and connected 
a hose to the discharge and then used a vac-truck to pick up the future 
wash and decontaminated liquids. 
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Envirite of Harvey, I l l i n o i s agreed to receive both the composited acid 
and base l iquid material for treatment. These materials were then bulked ..'̂ y.ty 
into two separate tank triicJc shipments to Envir i te . . . . 

With a l l of the l iquids gone, the neutra l iza t ions , so l id i f ica t ions , 
and drumming of sludge and other contaminated material was completed. 
The vats and other equipment were decontaminated and removed from the 
building and placed in disposal hoppers. The decontaminated vats and - ;̂' 
equipment and other noncontaminated material were disposed of by HSL 
Disposal in a local sanitary l and f i l l . The building mras then completely ,;, 
decontaminated. 

The solid drummed material was disposed of a t CECOS CER Co. in Williamsburg, 
Ohio, a secure hazardous waste l and f i l l . The decontaminated waste l iquid 
material was taken to Chem-Clear in Chicago, I l l i n o i s for treatment. 

There were 37 small containers of various raw materials used in 
the p la t ing business which were given to and picked up by Newmister Plating 
Company of Danville, I l l i n o i s and. one drum (1001b) of Zinc Cyanide was 
delivered to Chicago Modern Plating in Chicago, I l l i n o i s for future use ) ' 
in the i r p la t ing operation. . , 

The following i s a l i s t i n g of material taken off s i t e for treatment 
and disposal: \ • . -

1. 931 gallons Waste Acid. Liquid to Envirite on I l l i n o i s Manifest . 
#0656902. r.y.. .- • ., , ^v%::,,/' ^ 

2. 2600 gallons Waste Cyanide Solutions to Enviri te on I l l i n o i s 
Manifest §0656903. . ̂  • - , s ;; .: 

3. 72 drums Waste Cyanide Mixture Dry to CECOS CER CO. on I l l i n o i s 
Manifest §0713159 .. ,: ' , ; • y y: , - '̂  . ' ! - . — ' ' ' 

4. 30 drums Waste Cyanide Mixture Dry to CECOS CER CO. on I l l i n o i s 
Manifest §0713168. 

5. 2000 gallons Waste Cyanide Solutions to Chem-Clear on I l l i n o i s 
Manifest §0713158. 7'^ •" . 

The decontamination process of the equipment and building consisted 
of the use of a low pressure washing gun and spraying various concentrations 
of 12% Sodium Hypochloride and water. Lime and Vermiculite were used 
for neutral izat ion and so l id i f ica t ion . Decontamination was determined 
by splashing an acid solution on various par ts of the va ts , equipment 
^nd the building and checking for cyanide fumes with a Draeger System. . .-
An o Reading was required. 
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The following i s a b r ie f summary and description of t h i s clean-up work 
iM ^" sequence of events: ... 

Monday, 11/29/82 . *̂  , . . . ' • 
Set up equipment. 'y- ;. 
Dug up and disconnected sewer l i n e . . . . / 
Repaired broken water l i n e . -
Drummed contaminated d i r t and debris from both this Middle and 

f
West rooms. 
Neutralized and so l id i f ied l iquid material from vats in West 
room and put in drums. •-.. , " . . 

Tuesday, 11/30/82 \W' 
Removed and drummed sludge and sol id material from vats in West '•••< 
room. 
Decontaminated and removed vats from West room, " 
Drummed sludge and d i r t from West room f loor , d 

• • • . • ' • • • . • - . ( : • • . • i i * 

Wednesday, 12/01/82 . -y • 
Delivered ^ajB^Xes to Envir i te for treatment ana lys i s . 
Washed and decontaminated West room walls and f loor . 
Removed wooden platforms from East room. 
Removed some sludge from East room f loor . 

|j!hursday, 12/02/82 ' ' .' y:-.7.y. 
Loaded l iqu id acid material onto Envir i te t ruck, ' - . 
Neutralized empty scid va t s . ;' . , 
Continued drumming sludge from East room f loor . 
Loaded vats onto dumpster for disposal.., 

Friday, 12/03/82 ' , -
E . . Sol idif ied and drummed sludge from acid va t s . .... 3' ' 
K . Decontaminated and removed a few of the acid vats to disposal 
W"" , hopper. 

Secured s i t e and returned home for weekend. i ^ 

Monday, 12 /06 /82 . ' ' 
Loaded l iqu id base material to Enviri te truck. • 
Delivered addit ional samples to ECI 
Sol idi f ied and drummed some sludge from base va t s . 
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Tuesday, 12/07/82 ' ' " '• ' 
•. Continued to remove sludge from vats and drums. 

Started decontamination of vats from East room and drums and loaded 
to hopper for disposal. 

. ; • ' , 7 y :'• : • • " • ' . • 

Wednesday, 12/08/82 
Completed decontamination of vats and drums. - ;̂  
Wash and decontaminated East room walls and floor. '; 
Took additional samples to ECI. ?'. ; 

• • • • • . : ' • • • • : " • . : . . < • ; . • . 

Thursday, 12/09/82 , , : = . ,: 
Additional decontamination of East room. 
Treated soil where drums were stored. 
Labeled and stenciled disposal drums for shipment to disposal ,̂  
s i t e . : . 
Final decontamination of Middle room and a l l floor drains. ""'-. 

• • • ,' ' i r • • ' 

Friday, 12/10/82 . . ," =- ;• . V ^ 
. . Decontaminated equipment. -•:'. .< '. " :-

Loaded disposal drums to PSI truck. . :. • - . .;' 
Delivered waste water to Chem-Clear. .; ' ^ .* 
Loaded equipment and returned home. - . -

Monday, 12/13/82 .. ; . ; . / 
Loaded balance of disposal drums to CECOS truck. 
Delivered drums to CECOS on PSI truck. 
Returned home - s i t e work completed. y.y-.. 

Tuesday, 12/14/82 "̂  , ,- T'; : 
P S I t r u c k r e t u r n e d from CECOS. . . ' • . • ' * 

Tuesday, 12 /21 /82 • ^ • "3- ' ; . ' -.y 
Delivered drum of Zinc Cyanide to Modern Plating in Chicago. 

When a l l s i t e work under this contract with the U.S. EPA was completed, 
PSI did, under contract with the Danville School Board, demolish and 
remove the building, floor and foundation from the s i t e and grated and 
leveled the area where the building stood. 

' • * 

l > 
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i;, V DANVILLE. ILLINOIS SITE CLEAN-UP . /. ' 
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Site Description and Sampling 

On 26 November 1982, two (2) chemists from ,, 

Environmental Consultants, Inc., of Clarksville, 

Indiana, were on-site at the former Danville Plating 

Company in Danville, Illinois. Acting as a subcontractor 

of Petrochem Services, Inc., Lemont, Illinois, 

Environmental Consultants, Inc. provided assistance 

in the collection and field analysis of a total of 

56 samples taken at the site. 

The site consists of a building containing 

approximately 33 vats and containers, and 21 drums , 

sitting outside the building. Liquids In each vat, 

container and drum were sampled and assigned a unique 

number (See Inventory sheet). Additionally, each was 

assigned an approximate size and/or volume. Chain of 

Custody documents were prepared identifying each sample 

and Its description. Field analysis consisted of a ' 

preliminary pH measurement. No other field analysis '̂  

was conducted. 

7-'-
• > • ; • 

= ' . ^ - y : 

• . . . ^ • i -



Table 1. F i e ld Data, 

^> 

II 

Sample # 

1 

2 

3 . 

t 

4 • -. 

5 

6 . 

7 

8 

9 '" 

10 . 

11 

12 

13 • 

14 

15 \ 

16 V . 

17 

18 

Description 

White powder, labeled 
as Zinc cyanide 

Clear yellow liquid 

Blue/green liquid, 
white precipitate 

Amber liquid 

Amber liquid 

Brown solid, with 
less than V liquid 

Amber liquid with 
sludge 

Brown to grey solid 

Brown to grey solid 

Brown to grey solid 

Brown to grey solid 

Brown liquid 

Clear light yellow 
liquid 

Clear white liquid, 
with brown precipitate 

Green/yellow liquid 

Light opaque liquid, 
with white precipitate 

Dark amber liquid 

Dark amber liquid 

Container 

— 

Pail, 5 gallon 

Pail, 5 gallon 

Vat, 2'x4'x0.5' 

Vat, 2'x3'xl.5' 

Vat, 1.5'xl.5'x0.5' 

Vat, 2'x3'xl' ^ ̂  

X .̂  
Vat, 2'x5'xT . 

Vat, 2'x5'xr . : ' • 

Vat, 2'x5'xr 

Vat, 2'x6'xl' 

Vat, 3'x6*x4' 

Vat, 2'x5'xl.5' 

Vat, 2'x6'x2' 

Vat, 2'x6'x3' .̂  

Vat. 2'x6'x4' 

Vat, 2"x6'3' 

Vat. 2'x3'x2' 

Volume' 

— 

2.5 gal. 

••' 3.75 gal. 

30 gal. 

67.5 gal. 

— 

45 gal. 

— 

— 

— 

— 

540 gal. 

112 gal. 

180 gal. 

270 gal. 

360 gal. 

270 gal. 

.90 gal. 

PH-

— -• 

5.0 

3.0 

12.5 

12.5 

— 

11.0 

..̂  

— • . ' . ' 

— 

«•«•«• 

n.o 

5.0 

4.0 

1.0 

13.0 

12.0 

8.5 

1—Volumes are approximate, based upon container sizes. 

2—pH field measurements were performed using full-range indicating 
litmus-type paper. 



Table 1. F i e ld Data. (Cont . ) 

Sample # 

19 

20 

21 

22 

23 

24 

^5 

26 

27 

28 

29 

30 

31 ' 

32 

33 , 

Description 

Clear white liquid 

Container 

Vat. 2'x3'x2' .; 

Yellow liquid with Vat, 2^x6'x3' 
light brown precipitate 

Green liquid 

Light yellow liquid 

Vat, 4'x6'x4' 

Vat, 4'xlO'xl' 

Yellow liquid, with Vat. rx3'x2' 
light brown precipitate 

Light yellow liquid 

Clear white liquid, 
with brown precipitate 

Clear white liquid 

Amber liquid 

Thick dark amber 
liquid 

Dark amber liquid 

Two-phase liquid 

Two-phase liquid 

Dark amber liquid 

Dark green liquid 

Vat, 2'x4'x2' 

Pail, 5 gallon 

. — 

Drum. 55 gallon 

Vat. *2'x2'x0.17' 

• $ 

Vat. 2*x6'x3' 

Drum, 30 gallon 

Drum, 15 gallon V 

Drum. 55 gallon 

Pall, 5 gallon '. 

Volume 

90 gal. 

270 gal. . 

720 gal. 

300 gal. 

, 45 gal. 

120 gal. 

: 4 gal. 

1 gal. 

41 gal. 

5 gal. 

270 gal. 

X ' 20 gal. 

n gal. 

• 37 gal. 

.' 4 gal." 

pH 

5.5 

5.0 

5.0 

14.0 

10.0 

10.0 

9.5 

1.0 

8.5 

— 

3.0 

5.0 

4.5 

2.0 

1.0 

DRUMS--Located o u t s i d e 

Drum #1 

Drum #2 

Drum #3 

Brown liquid 

Light yellow liquid, 
with brown sediment 

Clear liquid 

Drum, 55 gallon ;:; 

Drum, 55 gallon 

Drum, 55 gallon 

3.5 gal. 

55 gal. 

55 gal. 

8.0 

12 

9.0 



V 

1̂ 

Table 1. 

Sample # . 

Drum #4 

Drum #5 

Drum #6 

Drum #7 

Drum #8 

Drum #9 

Drum #10 

Drum #11 

Drum #12 

Drum #13 

Drum #14 

Drum #15 

Drum #16 

Drum #17 

Drum #18 

Drum #19 

Drum #20 

Drum #21 

Field Data. 

Description 

Clear liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Yellow liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

Amber liquid 

(Cont . ) Hi' .-'IS .i 

Container • 

Drum. 55 

Drum. 55 

Drum. 55 

Drum. 55 

Drum, 55 

gallon 

gallon 

gallon 

gallon 

gallon 

Drum, 55 gallon 

Drum, 55 gallon 

Drum. 55 

Drum. 55 

Drum, 55 

Drum, 55 

Drum, 55 

Drum, 55 

Drum, 55 

Drum, 55 

Drum, 55 

Drum, 55 

Drum, 55 

gallon 

gallon 

gallon 

gallon 

gallon 

gallon 

gallon 

gallon 

gallon 

gallon 

gallon 

Volume 

5 gal. 

55 gal. 

27.5 gal. 

55 gal. 

27.5 gal. 

55 gal. 

55 gal. 

55 gal. 

55 gal. 

55 gal. 

55 gal. 

6 gal. 

36.7 gal. 

18.3 gal. 

6 gal. 

55 gal. 

5 gal. 

41.3 gal. 

pH 

5 

12 

13 

14 

13 

14 

13 

13 

14 

13 

14 

11 , 

13 

11.5 

14 

13 

11.5 

7.0 



Laboratory Preparation 

Preliminary Information indicated that high 

concentrations of heavy metals and cyanide would be 

the hazards of most concern. No site work was performed 

until laboratory analyses were completed. 

Upon arrival at the laboratories of Environ

mental Consultants, Inc., each sample was tested for pH 

to confirm field measurements (See Table 2 below). 

Table 2. pH Measurements 

A standard glass electrode system, 
• calibrated at pH 4, 7 and 12, was 
used in the following measurements. 

Sample # 

1 . 

2 • . i X '."' 

3 

4 

^ 

6 

7 

8 

9 

10 

• pH value 

N/A 

AÂ  5.3 

0.00 

. 11.18 

.12.69 

7.5 

10.06 

mi 

m 
' • yXMh7^ • • 

Sample # 

H {• • ; 

' 12 

n ' . 
u . ' '̂ .̂ -•' 

1 ^ - • • . : - . 

16 

17 

18 

19 

20 

pH value 

N/A 

10.58 

7.37 y 

2.56 

0.30 

12.38 

11.62 

11.85 

8.35 

7.45 

-.tijriii-»i j-^i y i ̂ . i - . - J t t ik i , . -



Table 2. pH Measurements. (Cont.) 

S a m p l e # 

• ' 21 - . ^ ^ • . . 

• 2 2 • 

, 23 . A-Mr'7 
24 . 

25 : 

• 2 6 . . . ; • ; , ^ ; . -

27 . .-yy^y-

pH value 

4.96 , : 

13.11 

9.96 

9.86 

9.55 

0 .78 

X 9.86 > 

Sample # 

28 

29 

30 

31 . 

32 

33 ^ .V, - i 
'•'- •. ' • " i y 

pH va lue 

0 .00 

0.30 

5.00 

3.50 

0,60 X 

0.00 

• • - • • v ; , : 

The samples were then grouped according to 

pH, and volumes were calculated from field descriptions. 

Samples from vats and containers located inside the . • 

building were kept separate from the drum samples 

collected outside the building. The inside acid and 

base groups were then proportioned according to approxi

mate volumes given in Table 1. The resulting composites 

were then submitted for group analyses. Two (2) samples -* 

(Vats #13 and #20) were found to be slightly basic, and 

were included In the base composite. Several samples 

presented difficulties in measuring pH, and were not 

added in the composites. These samples were either oil 

and water mixtures (Vat #30), or were highly viscous 

material (Vat #28). These samples represent only 20 gallons 



I( 

0, 

and 5 gallons, respectively. The drum samples were 

composited in the same manner, with separate analyses ,. 

of the composite. ,; 

Laboratory Analyses 

The results of pH measurements on Indicated j 

samples are listed in Table 3. 

Table 3. pH Analyses, Vats and Containers 

ACIDS BASES 

Sample # 

•2 • ' y \ x ' ' 

3 ..'•'::'V'I 

15 

2 1 '"̂ •;,;;-; 

2 6 • • - ; ; • • ; • • " • • • 

• . . y 

29 '•' X X ' A ^ ^ 
. X— 

31 i^ 

32 

33 : •;: 

pH value 

5.30 

0.00 7 \ : 

y'y 2.56 "4 

0.30 ; 

4.96 

0.78 

?. • • 

V- 0.30 
- ; . , - • . - • 

' .3.50 

0.60 
:'• . '•>•• 

, 0.00 

Sample # 

.,4 ; 

'-' • s " ' • 

6. X .̂. ' 

,;_. :: : f7 : ' , y 

T2 A x ' \ y . •'.'' 

.•ii^3 • 

u 
' ' • • • 1 7 ; : ' 4 " , . . 

18 

19 

20 

22 

pH value 

11.18 ;; 

12.69 

7.50 

10.06 V ?': 

•10.58 

'•4. •. 7.37 '.'.,X-

^,y-::'-•'' 1 2 . 3 8 ^•ii^^' 

11.62 .rf 

11.85 ; 

8.35 v̂  ; 
• ' • • • • * • 

7.45 ^ 

13.11 I : 

ACID COMPOSITE 0.43 

• ,...• ; .V - - <^,i.lt.-/. 



'pSi 

Table 3. pH Analyses, Vats and Containers, (Cont.) 

BASES 

Drum # 

1 

2 

3 

4 

• '5 "-^ 

6 . 

7 ; 

8 

9 

10 

11 

. . • • • - • 

• ' X ] ' . . ] • . : 

A \ : ' •: 

' ' ' " • ' . . . 

pH v a l u e 

9 .6 

1 1 . 0 5 

9 . 3 1 

9 . 2 8 

1 1 , 1 5 

1 2 . 6 8 

1 3 . 2 4 . 

1 2 . 4 5 • 

1 3 . 2 0 

1 3 . 1 7 

1 3 . 2 5 

S a m p l e # 

23 

24 .. 

25 • , •: ••:.• 

• 27 

BASE COMPOSITE 

DRUMS ^ t -

Drum # 

12 

• • - 1 3 - '• • • - • y 

14 

• 15 V 

- •'• • -16 '•.•"•' ; : ' v 

; •• 1 7 ; ••• '• .• ' •• ' • 

18 

19 • • • ' - • ^ '^A'^-

20 

- 2 1 

. • • . ' „ • : . ; • • : . -

pH v a l u e 

9 .96 

9 .86 

A 9 ,55 

/ 9 .86 '. 

12 ,57 

• - • ' • 

pH v a l u e 

13 .23 

1 3 . 0 2 

11 .00 

. 1 1 , 0 0 

1 2 . 4 4 

1 1 . 0 4 • 

1 3 , 2 3 

12 ,19 

10 ,39 

8 . 5 5 

, T f . • . ; , ' 

DRUM COMPOSITE 12.89 

. . - ' • ' H 
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II 

The composites were then submitted for the ; % 

following analyses: ; 

Metals: "̂  

Arsenic 

Barium 

Cadmium 

t' Chromium 

"̂ Copper 

Lead 

Nickel " : 

Mercury 

Selenium " ^ 

Silver ., y " 

Zinc •, 
- • ' . - • • . • ' . • • . 

Iron (on Base only) 

Inorganic: 

Cyanide (on Base only) 

The results are listed in Table 4., 

Table 4, Composite Samples. 

:;'--•.••; ACID . •;;'•, •;, •, 'y •...:.' 

Samples: 2, 3, 14. 15, 21, 26, 28, 29, 30, 31. 32 and 33 

Parameter 

Arsenic 

Barium 

Cadmium 

Chromium 

Copper 

Concentration 

0.0850 mg/1 

7.43 mg/1 

264.67 mg/1 ^ 

18,390.0 mg/1 

685.75 mg/1 

y j ' ' - ' 

± I .>:..i,.'W;.L. 



Table 4. Composite Samples, (Cont,) 

Parameter 

Lead 

Mercury 

Nickel 

Selenium 

Silver 

Zinc 

ACID (Cont,) 

Concentration 

' '; 142.95 mg/1 

, • • - ̂  0,067 mg/1 

:;r ; ; 40,593,0 mg/1 

0,0460 mg/1 

: 2.695 mg/1 

\ . V 664.0 mg/1 

II 
-:y-': BASE "" ' 7 

Samples: 4, 5, 6, 7, 12. 13, 16, 17, 18, 19, 

22. 23, 24, 25'and 27 •: .•X'-'^A.-'-'^ 

20, 

Parameter 

# 

{• 

r 

^5 

; 

1 

Arsenic 

Barium 

Cadmium 

Chromium 

Copper 

I ro n 

Lead 4 

Mercury 

Nickel 

• • • , 

Concentration 

0.0290 mg/1 

: 5,00 mg/1 

2,220,0 mg/1 

: " 90,45 mg/1 

6,658,0 mg/1 

X 34,504 mg/1 

/ 11,10 mg/1 

, <0,01 mg/1 

283,70 mg/1 



Table 4, Composite Samples. (Cont.) 

Parameter 

Selenium 

Silver 

Zinc 
• 

Total cyanide 

BASE (Cont.) 

Concentration 

• > ) • 

,1?, 
y ' 

0.0260 mg/1 

1.650 mg/1 

12,360.0 mg/1 

3.35% X '7 :A 

(I 

II 

BASE (Drums) 

Samples: Drums #1 through #21 

Parameter 

Arsenic 

Barium 

Cadmium 

Chromium 

Copper 

Iron 

Lead 

Mercury 

Nickel 

Selenium 

Silver 

Zinc 

Cyanide 

Concent ra t ion 

0.4079 mg/1 

% • • 2.375 mg/1 

X 7 0.430 mg/T • 

f̂'-'̂ ^ 0.553 mg/1 

. 12.935 mg/1 

495.93 mg/1 

1.18 mg/1 , f ; v 

0.008 mg/1 . :X\y 

" 1.088 mg/1 7-'7;7 

<0.01 mg/1 

0,125 mg/1 ' 

13,780.0 mg/1 • 

17.750 mg/1 (1.775%) 

> • v 

'X-



The remaining solid samples (#8, 9, 10 and 

11) were composited equally, and analyses were performed 

as above. The results appear In Table 5. 

Table 5. Metals analysis in solids 

Samples #8, 9, 10 and 11. 

II 

Parameter 

Arsenic 

Barium 

Cadmium 

Chromium 

Copper 

Iron 

Lead 

Mercury 

Nickel 

Selenium 

Silver 

Zinc 

Cyanide 

Concentration 

0,6233 mg/1 

30.167 mg/1 

4,100.0 mg/1 

98.283 mg/1 

84.617 mg/1 

59,453.0 mg/1 

430.50 mg/1 

0.5700 mg/1 

44.480 mg/1 

<0.01 mg/1 

0,600 mg/1 

59,700.0 mg/1 

13,250 mg/1 (1.325%) 



if 
Two (2) soil samples were taken from an area 

adjacent to vats located in the West Room of the building. 

Samples of the top three Inches (3") and from three inches 

(3") to ten Inches (10") were combined for the analyses 

in Table 6, 

Table "6. Soil samples. West Room. Samples #1 and #2. .-

i> 
1:1 

Parameter 

Arsenic 

Barium 

Cadmium 

Chromium 

Copper 

Lead 

Mercury 

Nickel 

Selenium 

Silver 

Zinc > 

Cyanide 

Concentration 

0.4000 mg/1 

223.20 mg/1 

42.033 mg/1 

1,396.0 mg/1 

644.13 mg/1 . 

361.40 mg/1 

0.120'mg/l 

285.40 mg/1 

0.0588 mg/1 

10.165 mg/1 

42,187.0 mg/1 . 

0.08% 



-..l. 

'I 

II 

l» 

0 

•m-

This completed the Initial phase of v-
• • • ' - . - " • . • • ' j i ^ 

analytical work and consultations with the site 

Contractor and E.P.A.-O.S.C.-required additional 

analyses so that disposal options could be 

properly devised. Further analyses Included. • 

specified vat and container tests, soils analysis^ 

and EP-Toxicity Characterizations. 

On 1 December 1982, three (3) liquids 

and four (4) soils samples were received in Danville 

by Environmental Consultants, Inc. personnel. Two (2) 

new liquids, designated "New/Green" and "New/Yellow" 

were submitted, and a resample of Vat #13 was 

submitted for analyses. The Vat |13 sample was 

ordered for the purpose of restock. The two (2) new 

liquids were measured for pH. Both were found to be 

acidic, and it was decided that only metal analyses 

would be required. The results of a composite of both 

samples appears in Table 7. 

Table 7. Composite of 1 December 1982 samples. 

Parameter . Concentration 

Arsenic 0,1232 mg/1 

Barium ; ' - 1,60 mg/1 - ' 'A 'X 
A., 



Table 7. Composite of 1 Decmber 1982 samples. (Cont.) 

•t 

Parameter 

Cadmium 

Chromium 

Copper 

Lead 

Mercury 

Nickel 

Selenium 

Silver 

Zinc 

Concentration 

490.533 mg/1 

631.47 mg/1 

2,244,0 mg/1 

74,13 mg/1 

0,0112 mg/1 

13,484.0 mg/1 

0.0012 mg/1 

2.732 mg/1 

. 6,105.0 mg/1 . ̂  

The four (4) soil samples (labeled XlOl through 

X104) were sampled at two (2) locations, the first, 

(XlOl), was taken in the area outside the drum area, and 

was analyzed for metals and cyanide. A composite of the 

remaining soils (X102 through X104), taken to a depth of 

twelve inches (12"). in three inch (3") increments, was 

analyzed as above. Results of each sample are listed in 
-•.- ^ y ^ " - • • • ,'t • • y . "•• •. -• • 

Table 8. 

Table 8. Soil Analysis. 

•:> . SOIL XlOl 

Parameter 

Arsenic 

Barium 

Concentration 

7.440 mg/1 

118.20 mg/1 



/A-,-

Table 8. Soil Analysis. (Cont.) ; y v 
. •" . • •'• •; A A , . ' ' 7 y . . • . • • • • • . 

SOIL COMPOSITE (X102, X103 and X104) (Cont.) 

i.t. 
•4- V 

Parameter 

Selenium 

Silver 

inc 

Cyanide" 

Concentration 

0.1160 mg/1 

1.780 mg/1 

3,317 mg/1 

440.0 mg/1 

II 

Total cyanide content was found to be ^ 

elevated in a number of composites. Further analyses 

were conducted to assess the levels of both total 

and free cyanide. Free cyanide was required for 

purposes of disposal option criteria. Free cyanide 

was measured when the total cyanide level was greater 

than 5% i 0.5%. Table 9 lists those vats, with 

corresponding cyanide results. 

II 

Table 9. Total and Free Cyanide. 

Analyses for Free and Total Cyanide viere 
conducted in accordance with U.S. E.P.A. 
Test Methods for Evaluating Solid Wastes, 

. SW-846, July 1982. Method #9010. 

Sample 
designation 

Vat #5 .' 

Vat #17 

Vat #22 

Free Cyanide 
as HCN 

8.75% 

.4.45% 

8.00% 

Total Cyanide 

8.125% 

4.60% 

10.85% 
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Table 8. Soil Analysis. (Cont.) 

II 

Parameter 

Cadmium 

Chromium 

Copper 

Lead 

Mercury 

Nickel 

Selenium 

Silver 

Zinc 

Cyanide j. 

SOIL XlOl (Cont,) 

Concentration 

, t' . 73,500 rag/1 

:-. 145,85 mg/1 

.̂  56,47 mg/1 

303,0 mg/1 

0.1040 mg/1 

176.70 mg/1 

0.1800 mg/1 

1.413 mg/1 

6.660.0 mg/1 

. 250.0 mg/1 

SOIL COMPOSITE (X102. X103 and XI04) 

Parameter 

Arsenic 

Barium 

Cadmium 

Chromium 

Copper 

Lead •' 

Mercury 

Nickel 

Concentration 

5.880 rag/1 

152.50 mg/1 

26.360 mg/1 

107.30 mg/1 

283.40 mg/1 1 

158.6 mg/1 :' 

0.1560 mg/1 

180.80 mg/1 

•^•it .Xf 



I 
Table 9. Total and Free Cyanide. (Cont. 

I 

Sample ^̂  - • ^ 
designation 

Vat #24 .' 

Vat #27 

Vat #7 "• ̂  V , 

Vat #4 - '" 

Vat #18 

Vat #16 

V a t # 1 2 •''.''5/•:'•''• 

Free Cyani 
as NCH 

10.87% 

. 8.60% 

4 . ^ • • • * 

___ 

de . 

•• . " 

• \ . _ 

Total Cy 

. •. 11.25% 

' .-., V 9,25% 

2.10% 

• • 0.11% 

. X 2.60% 

0.01% 

; 0.01% 

anide 

• X -. 

• . ' 

; • ' 

*. 

' ." 

; X- : 

\'< 

'"'"/••^' 

.̂  

.- '̂ ' 

• • • " ^ . ^ ^ 

, . . _ : • : • . • > , 

•r'' 

As noted in Table 9, elevated cyanide readings 

were found in Vats #5, #22, #24 and #27. On-site . y 
. J- ' •; i j : - . • • 

treatment was performed to solidify the liquids from 

Vats #4, #5 and #7. Upon treatment, the solidified : - I 

wastes were placed In D.O.T. drums and sampled. Total 

cyanide was run on each drum. Results of these tests are 7 

found in Table 10. 

Table 10. Treated Waste Drums. 

Drum # 

Drum #1 

Drum #2 

Drum #3 

Drum #4 

Total Cyanide 

1.15% 

4.55% 

1.14% 

1.30% 



^ 

Table 10. Treated Waste Drums, (Cont,) 

Drum # 

Drum #5 

Drum #6 

Total Cyanide 

0.53% 

2.03% 

The soils from areas inside and outside the 
fl , ' " ' • ' 

building were considered hazardous, based upon the 

results of tests conducted after removal of liquids . ' 

in the vats. Also, material found beneath the vats 

showed cyanide present. Residues left in Vats #17, #22 

and #27 (high cyanide in liquid phase) were tested. 

During clean-up fresh water and 12% sodium hypochlorite 

were used to decontaminate.various containers. Therefore, 

a cyanide test was performed to assess hazard potential. 

The results appear in Table 11, .<. % :. . 

Table 11. Miscellaneous cyanide results 

Location/Description 

Composited floor materials 
' .• - • ,''• f 

Treated hole in West Room 

Dirt beneath drums outside building 

Vat #17, Bottom residue 

Vat #22, Bottom residue 

Total Cyanide 

0.76% 

"AX • 0,07% 

0.039% 

' ' • • ' . • • 0 . 8 9 % .. ,̂  

1,03% 
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Table 11. Miscellaneous cyanide results, (Cont.) 

Location/Descriptibn 

Vat #27, Bottom residue 

Rinse water * .. 

Total Cyanide 

1.22% 

0.002% 

t» 

An EP Toxicity Characteristic analysis was ; 

performed upon the above soils. Two (2) samples were / 

submitted from: 

1. Soil XlOl; outside drum area 

2. Composite soils X102 through X104, West Room 

The results are given in Table 12. 

I 

Table 12. EP Toxicity Characteristic 

'. V.v; Sample XlOl 

Parameter 

Arsenic 

Barium 

Cadmium 

Chromium 

Mercury 

Lead 

Selenium 

Silver 

Concentration 

0,0030 mg/1 

0.580 mg/1 

. 0.686 mg/1 

0.063 mg/1 

0.0020 mg/1 

<0.01 mg/1 

<0.0008 mg/1 

0.011 mg/1 



Table 12. EP Toxicity Characteristic (Cont.) 

Composite o£ Soil Samples X102 through X104 

II 

Parameter 

Arsenic 

Barium 

Cadmium 

Chromium 

Mercury 

Lead 

Selenium 

Silver 

Concentration 

0.0005 mg/1 

' 0,550 mg/1 

0,152 mg/1 

:f 0.033 mg/1 

0,0050 mg/1 

<0,01 rag/1 

<0,0008 mg/1 

0.010 mg/1 

I 
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^ /XA/'TX'^-^L^ 
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Standard Conditions 

ttie 

Hgency 

Illinois Environmental Protection Act (Illinois Revised Statutes, 
ter 111-1/2, Section 10391 grants the Environmental Protection 

authority to impose condit ions on permits wh ich It Issues. 

There shall be no deviations from the approved, specifications 
unless a wr i t ten request for modif ication of the permit is submit ted 
to the Agency and approved. 

< Waste described in this permit must be accompanied by a manifest 
when transported except where exempt. 

< This permit is issued subject to all other regulations applicable to 
the permittee herein. 

( Hazardous waste, upon disposal, is subject to a fee in an amount as 
specified in the Environmental Protection Act . If the permittee is 
disposing of hazardous waste , he shall comply w i t h III. Rev. Stat., 
1980, Sec. 1022.2(b), as amended from t ime to t ime, and w i t h the 
procedures adopted by the Agency in furtherance of such statutory 
provision and as set forth in a document ent i t led "Procedures for 
Operation of a Hazardous Waste Disposal Fee Sys tem, " as pub
lished in 4 Illinois Register 774 (September 12, 19801. 

The permittee shall al low any agent duly authorized by the Agency 
upon presentation of credentials: 

a. to enter at reasonable t imes, the permit tee's premises where 
actual or potential eff luent, emission or noise sources are 
located or where any act iv i ty is to be conducted pursuant to this 
permit. • " y ' 

b. to have access to and copy at reasonable t imes any records 
required to be kept under the terms and conditions of this per
mit. 

c to inspect at reasonable t imes, including during any hours of 
operation of equipment constructed or operated under this per
mit, such equipment or monitoring methodology or equipment 
required to be kept, used, operated, calibrated and maintained 
under this permit. 

d to obtain and remove at reasonable t imes samples of any dis
charge or emission of pol lutants. 

^ to enter at reasonable t imes and uti l ize any photographic, 
recording, test ing, monitoring or other equipment for the pur
pose of preserving, test ing, monitor ing, or recording any 
activi ty, discharge, or emission authorized by this permit. 

f. to enter or inspect at reasonable t imes, the permit tee's prem
ises for any other lawfu l purpose under the Environmental Pro
tect ion Act . 

6. Standard Condition No. 5 shall not const i tute a waiver of any con
st i tut ional r ight of the permit tee. 

7. These standard condit ions shall prevail unless modif ied by special 
condit ions. 

8. This Agency reserves the right to require installation of additional 
monitoring devices, to alter the selection of parameters to be 
analyzed and to alter monitoring frequencies as may be necessary 
to ful f i l l the intent of the Environmental Protection Act. 

9. This permit may be modif ied or revised to make the permit compati
ble w i t h applicable Amendments to the Illinois Environmental Pro
tect ion Act , new or amended Ill inois Pollution Control Board Rules 
and Regulations, Regulations promulgated by the United States 
Environmental Protection Agency pursuant to the Resource Conser
vation and Recovery Ac t of 1976, as amended (RCRA) or Amend
ments to RCRA. Such modif icat ion or revision shall become part of 
this permit on the ef fect ive date of the Rule, Regulation or Amend
ment. The Agency wi l l not i fy the permit tee of such modification or 
revision. 

This standard condit ion shall not prejudice the permit tee's right to 
obtain or be granted a reasonable t ime in wh ich to comply, but in no 
event shall such t ime be later than any applicable Federal or State 
of Illinois statutory or regulatory compliance date, in connection 
w i t h any modif icat ion or revision made pursuant thereto. 

10. In accordance w i t h Rule 302(A) of Illinois Pollution Control Board 
Rules and Regulations. Chapter 9: Special Waste Hauling Regula
t ions (Chapter 9), the permit tee shall not accept the special waste 
described herein for t reatment, storage or disposal from any person 
unless that person has a valid special waste hauling permit issued 
by the Agency under Part II of Chapter 9, and concurrently presents 
to the permit tee, or his agent, a completed, signed manifest as 
required by Part V of Chapter 9, wh ich designates the permittee's 
faci l i ty as the dest inat ion for the special was te . 

•L 532-0667 
LPC 78 R E V . 9 / 8 1 
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Standard Conditions 

I Illinois Environmental Protection Act (Illinois Revised Statutes, 
111-1/2, Section 1039) grants the Environmental Protection 

authority to impose conditions on permits wh ich it issues. 

There shall be no deviations from the approved specifications 
unless a wr i t ten request for modif ication of the permit is submit ted 
to the Agency and approved. 

I Waste described in this permit must be accompanied by a manifest 
when transported except where exempt. 

1 This permit is issued subject to all other regulations applicable to 
the permittee herein. 

( Hazardous waste, upon disposal, is subject to a fee in an amount as 
specified in the Environmental Protection Act. If the permittee is 
disposing of hazardous waste , he shall comply w i t h III. Rev. Stat., 
1980, Sec. 1022.2(b), as amended from t ime to t ime, and w i t h the 
procedures adopted by the Agency in furtherance of such statutory 
provision and as set forth in a document ent i t led "Procedures for 
Operation of a Hazardous Waste Disposal Fee Sys tem, " as pub
lished in 4 Illinois Register 774 (September 12, 1980). 

I The permittee shall al low any agent duly authorized by the Agency 
upon presentation of credentials: 

to enter at reasonable t imes, the permit tee's premises where 
actual or potential eff luent, emission or noise sources are 
located or where any act iv i ty is to be conducted pursuant to this 
permit. 

b. to have access to and copy at reasonable t imes any records 
required to be kept under the terms and conditions of this per
mit. 

c. to inspect at reasonable t imes. Including during any hours of 
operation of equipment constructed or operated under this per
mit, such equipment or monitoring methodology or equipment 
required to be kept, used, operated, calibrated and maintained 
under this permit. 

d. to obtain and remove at reasonable t imes samples of any dis
charge or emission of pollutants. 

e to enter at reasonable t imes and uti l ize any photographic, 
recording, test ing, monitoring or other equipment for the pur
pose of preserving, test ing, monitor ing, or recording any 
act iv i ty, discharge, or emission authorized by this permit. 

' 532-0667 
-^C 78 REV. 9/81 

f. to enter or inspect at reasonable t imes, the permit tee's prem
ises for any other lawfu l purpose under the Environmental Pro
tect ion Act . 

6. Standard Condition No. 5 shall not const i tute a waiver of any con
st i tut ional r ight of the permit tee. 

7. These standard condit ions shall prevail unless modified by special 
conditions. 

8. This Agency reserves the right to require installation of additional 
monitoring devices, to alter the selection of parameters to be 
analyzed and to alter monitoring frequencies as may be necessary 
to ful f i l l the intent of the Environmental Protection Act. 

9. This permit may be modif ied or revised to make the permit compati
ble w i t h applicable Amendments to the Illinois Environmental Pro
tect ion Act , new or amended Illinois Pollution Control Board Rules 
and Regulations, Regulations promulgated by the United States 
Environmental Protection Agency pursuant to the Resource Conser
vat ion and Recovery Act of 1976, as amended (RCRA) or Amend
ments to RCRA. Such modif icat ion or revision shall become part of 
this permit on the ef fect ive date of the Rule, Regulation or Amend
ment. The Agency w i l l not i fy the permit tee of such modification or 
revision. 

This standard condit ion shall not prejudice the permit tee's right to 
obtain or be granted a reasonable t ime in wh ich to comply, but In no 
event shall such t ime be later than any applicable Federal or State 
of Illinois statutory or regulatory compliance date, in connection 
w i t h any modif icat ion or revision made pursuant thereto. 

10. In accordance w i t h Rule 302(AI of Illinois Pollution Control Board 
Rules and Regulations, Chapter 9: Special Waste Hauling Regula
t ions (Chapter 9), the permit tee shall not accept the special waste 
described herein for t reatment, storage or disposal from any person 
unless that person has a valid special waste hauling permit issued 
by the Agency under Part II of Chapter 9, and concurrently presents 
to the permit tee, or his agent, a completed, signed manifest as 
required by Part V of Chapter 9, which designates the permittee's 
faci l i ty as the destination for the special waste . 

' • ^ • ' ' • ^ - > - " 



Illinois Environmental Protection Agency • 2200 Churchill Road, Springfield, IL 62706 

217/785-2361 

Dear Generator: 

We have discontinued sending out manifest forms automatically to generators 
whose permit has been renewed. 

If you are in need of manifest forms, submit this request by return mail. 

iPlease write below the name and address of the f a c i l i t y to which you would 
"like the manifest forms sent. 

Company Name: 

Address: 

il 
City, State, & Zip: 

Attention: 

IL. EPA Waste Stream Number: -̂  
(Note: the above designated Waste Stream number must be valid and current.) 

J If manifests are requested for out-of-state shipments only, designate the 
I l l ino is EPA assigned si te code number for the receiving f a c i l i t y below. 

IL. EPA Site Code Number: 

Frequency of transportation (check one) 

1 = one time only - 5 = monthly 
2 = daily 6 = bi-monthly 
3 = weekly • \ 7 = quarterly 
4 = bi-weekly 8 = semi-annual 

I For your information we are providing you the statuatory c i tat ion and penalties 
notice as required under Chapter 127, Section 63bl3.23 and 1401-1406 State 

< of I l l i no i s Forms Management Rules concerning the manifest form. 

This Agency is authorized to require this information under Illinois Revised 
Statutes, 1979, Chapter 111 1/2, Section 2 2 . Pisclosure of this 
information is required. Failure to do so may result in a civil penalty up to 
$ 10,000.00 and an additional civil penalty up to $ 1,000.00 for each day 
the failure continues, a fine up to $1 ,000.00 and imprisonment up to one 
year. This form has been approved by the Forms Management Center. 

I f we can be of any further service, please feel free to contact us, 

Sincerely, \ ' 

^0 ,:: , 
Stephen A. Colantino 
Manifest Sub-Unit 
Compliance Assurance Unit 
Division of Land Pollution Control 

IL 5 3 2 - 0 7 3 3 
LPC 84 Rev. 9 /82 



^rOMPLETED BY 

' .GENERATOR 

£-̂  

STATE OF ILLINOIS 
ENVIRONMENTAL PROTECTION AGENCY 

DIVISION OF LAND POLLUTION CONTROL 

2200 CHURCHILL ROAD, SPRINGFIELD, ILLINOIS 627OA 
(217)782-6760 

SPECIAL WASTE HAULING AAANIFEST 

06SE902 
1 7 

Authonzation Nunnber J ^ ^ - ^ A L 

S 3C* -oOf C_ < 
(Company Name) Address Phone Number ~ ^ ^ A . A . J ^ ^ £ £ - ^ ^ ^ ^ ^ - ^ — 

City State Zip 
. EPA Number 

WASTE HAULER(S) 

J ^ ^ I T C r X J ^ V J J X S O ^ £ A r r £ A , A v e X A ^ t t U e y , / U . . * S.W.H. Registra„on Number l O T X ^ ^ 3 _ 
' h a u l e r Name Hauler Address " 'wumper / «-/ _ t — L — 

^Ll^x7±^:L.a±^ 
Phone Number EPA Number 

Hauler Name Hauler Address 
S.W.H. Registration Number. 

Phone Number EPA Number 

^W^HMlAjJlS-

DESTINATION — DISPOSAL STORAGE OR TREATMENT SITE 

XA> YSS" So C s ^ T S ^ 
(Facility Name) Address 

m ^ a u s ^ 
City 

JJ^ 
State 

^ Site Number 46 

Zip Phone Number EPA Number 

gu. Alternate (Facility Name) Address 

City State Zip Phone Number 

Site Number 

" E P A I I umber 

BIIPLETED BY 
lERATOR 

WASTE NAME: U J A 3 T £ / } < i ^ A, i&u.,£i TAO.S,. WASTE PHASE:. A J SJLA,! D 
(Liquid, Gaseous, Solid) !J(l WASTE BEING TRANSPORTED UNDER THIS MANIFEST IS OF THE DOT HAZARD CLASSIFICATION INDICATED IMMEDIATELY BELOW: 

SHIPPING DESCRIPTION: HAZARD CLASS: 

^ ?!̂  4cii i l ia.ynib TA.Q.S. ^aHAoSto^ Ht i re^ i UN or NA Number 

1 .T ? ? 7 - 7 / ^ < @ mrFPTF°n™n,%DfoTG 'A? ' QUANTITY OF WASTE DELIVERED: _ k l _ 5 : i _ ^ ^ BE <y / / C y TONS (circle onel CONVERTED TO CU. YDS. OR GAL. - ^ 

EPA HW Number 

1^ r\ / \ Of -3 I C D G ' ^ I - L O N S (Circle One) 
L/ O O / O / 2 CU.YDS. 1 

52 ' 

i: ifCERTIFY THAT THE ABOVE-NAMED WASTE ARE PROPERLY CLASSIFIED, DESCRIBED, PACKAGED. MARKEO^AND LABELED AND IS IN PROPER COIUWHON FOR TRANSPORTATION. 
•1 IMNCE WITH THE APPLICABLE REGULATIONS OF THE ILLINOIS DEPARTMENT OF TRANS£B«T?\T"IOil 

l lpOD OF SHIPMENT (Circle One) (DRUMS. 
Number 

OPEN TRUCK OTHER (Specity) 

teEE TO AND CERTIFY THE ABOVE WRITTEN INFORMATION DATE: X . Z - X - ' i ^ 

WUIER 
I HEREBY CERTIFY THAT THE ABOVE-DESCRIBED WASTE AND QUANTITY HAS BEEN ACCEPTED IN PROPER CONDITION FOR TRANSPORT AND I ACKNOWLEDGE 
THE DESTINATION AS INDICATED: 

2^ 
(Authorized SigTlSTure) 

DATE 

DATE 
(Authorized Signature) 

j A ^ O ^ j P Z y 
54 59 

HAZARDOUS WASTE SUBJECT TO FEE YES. NO. 

b WASTE AND INDICATED QUANTITY HAS BEEN ACCEPTED AT THE SITE SPECIFIED ABOVE: 

(Authorized Sig^ture) 
DATE: . ? = J ± A J 1 - ^ 

1 « I S OR SPECIAL INSTRUCTIONS:, 

S 9S: 217 / 782-3637 •24 HOUR EMERGENCY AND SPILL ASSISTANCE NUMBERS' OUTSIDE ILLINOIS: 800 / 424-8802 or 202 / 426-2675 

PART - 1 GENERATOR PART-2IEPA PART - 3 SITE PART - 4 HAULER PART - 5 lEPA PART 6-GENERATOR 

GENERATOR COPY — PART 1 - DO NOT REMOVE PART 1 FROM SET UNTIL COMPLETED. 
?i*9encY is authorized to require this information under Il l inois Revised Statutes, 1979, Chopter \ \ ^ ' A , Section 22. Disclosure of this information is required. Failure to do so moy result in a civil penalty up lo 
' ^ 0 0 and on oddit ional civi l penalty up to $1,000.00 and imprisonment up lo one year. This form has been approved by ttie Forms Management Center. 



STATE OF ILLINOIS 
jHHPLETED BY l * C 1 3 1982 ENVIRONMENTAL PROTECTION AGENcy f l fi S R Q (1 '^ 
; E N E R A T 0 R DIVISION OF LAND POLLUTION C O N T R Q L y.y.y.y.0 U J 

2200 CHURCHILL ROAD, SPRINGFIELD, ILLINOIS 627r^A ' 

(217)782-6760 ^ 3'SL / ^ O 2 
SPECIAL WASTE HAULING MANIFEST Authonzatloa Number _ ^ 

- ;^ I t<;£j£A -^^^ ^^- ̂ ^^^ar ^x^ .^37 lA j j_s A 2 / / i o o o '=}±j. G 
- ^ ^P>-^ompanyName) Address Phone Number ^ - ^ ^ ^ 7 ^ X _ A . £ ^ ^ ^ ^ ^ ^ , ^ - ^ -

M A ' : ^ _ ^ ^ ^ - ^ > — 1 ^ ^ ^ ^ ^ ^ ^ ^ . ^ ^ ^ ^ ^ ^ — i ^ - ^ — ^ ^ ^ ^ • ^ — — _ ^ i _ i — ^ _ i ^ ^ . ^ , ^ ^ EPA Number 

t> 

EPA Number 
WASTE HAULER(S) "• 

^.ftuiAJ7CS__ A7kAA3SS^^£yyr^7icyc^. AAM^^^, A. A>-̂ -̂ ^̂ ^ / o y I oc-2 
^Xl̂ ^Tt̂ ^e Hauler Address "«9'5l'al,on Number ^ . ^ _ Z - X - £ i l ! = i - - j 

y- 2 L L - L ^ Z f 2 j 2 £ o .XLn . ^ao^^L2 -AL 
Phone Number — - " ^ j < i i i i l JE. j ^ JK. 

i S ^ ; ;»-'^iauler Name 

Phone Number 
EPA Number 

S.W.H. Registration Number. 
Hauler Address "55-

Phone Number EPA Number 
DESTINATION — DISPOSAL STORAGE OR TREATMENT SITE 

Address 39 Site Nul^r -

AC Lo¥2C: Z±zS7±C2.^f£o lA=.lL.^^A±.^L3i^^ 
state Zip Phone Number EPA Number 

Address 39 si,g Number 

State Zip Phone Number EPA Number 

WASTE NAME: LdfiSTC CAyfiyy I Q S So^O.-r'fO^ WA.STFPHASF- A i <SUfD 
lAL WASTE BEING TRANSPORTED UNDER THIS MANIFEST IS OF THE DOT HAZARD CLASSIFICATION INDICATED IMMEDIATELY BELOW: (Liquid, Gaseous, Solid) 

I - SHIPPING DESCRIPTION: HAZARD CUSS: 

Al7AX1.3_J3 ^_^A_2_ y^ X7 *^f ' * ' / ^ 

C/A/^ll^e Scx.urlii^' ry^/<ia*v^ HN'OTNA NumbiT 

^ Z 3 J S ^ ^ ( c l r c l e o n e ) S ^ ^ ^ ^ ^ C ^ ' ^ Y ^ O S ^ T I I L " QUANTITY OF WASTE D E L I V E R E D : ^ ^ ^ ^ ^ ^ ^ S 7 ^ ^ ' ^ ' T ' 

HOD OF SHIPMENT (Circle One) (DRUMS ) ( J A N K TRUC_Ky OPENTRUCK OTHER(Specil 
Number 

kSIO CERTIFY THAT THE ABOVE-NAMED WASTE ARE PROPERLY CLASSIFIED, DESCRIBED, PACKAGED, MARKED, AND LABELED AND IS IN PROPER CONDITION FOR TRANSPORTATION. 
PIBDANCE WITH THE APPLICABLE REGULATIONS OF THE ILLINOIS DEPARTMENT OF T I W ^ S P O R T ^ p S N M j f r ^ y j / ' 

J AGREE TO AND CERTIFY THE ABOVE WRinEN INFORMATION . ^ ^ ' X . ^ ^ ^ i X X ' ^ X y : ^ . ^ . . - f ^ y - ' ^ ^ ^ y ^ ^ - ^ - ^ - ^ DATE: 
^S-- (Authorized Si^iature) 

I HEREBY CERTIFY THAT THE ABOVE-DESCRIBED WASTE AND QUANTITY HAS BEEN ACCEPTED IN PROPER CONDITION FOR TRANSPORT AND I ACKNOWLEDGE 
THE DESTINATION AS INDICATED: 

< ^ ^ . ^ X 3 x 3 y ^ ^ ^ ^ ^ - ^ . ^ y " DATE^r^X^^ £ 1 
(Authorized Signature) ,• 54 

DATE: I I 
(Authorized Signature) 

STORAGE, OR TREATMENT FACILITY' HAZARDOUS WASTE SUBJECT TO FEE YES NO. 

: ^ ^CERTIFY THAT THE ABOVE-DESCRIBED WASTE AND INDICATED QUANTITY HAS BEEN ACCEPTED AT THE SITE SPECIFIED ABOVE: 

(Authorized 

-^fUlSOR SPECIAL INSTRUCTIONS:, 

^r- '^ajLut^^ ^ DATE /_ 3 J _ ^ . ^ : £ > 
signature) N. I <y *^ 

117 / 782-3637 "24 HOUR EMERGENCY AND SPILL ASSISTANCE NUMBERS' OUTSIDE ILLINOIS: 800 / 424-8802 or 202 / 4_26:267; 

PART -1 GENERATOR PART • 2 lEPA PART - 3 SITE PART-4 HAULER PART - 5 lEPA PART 6 - GENERATOR 

GENERATOR COPY — PART 1 - DO NOT REMOVE PART 1 FROM SET UNTIL COMPUTED. 
_9ency is authorized Io require this information under Ill inois Revised Statutes, 1979, Chapter 11 1 ' / j , Section 22. Disclosure of this information is required. Failure to do so may result in o civi l penolty up 'o 
^ 00 and on addit ional civil penal ly up to $1,000.00 and imprisonment up to one year. This form has been approved by Ihe Forms Management Center, 



^ i -

•Hl 

JMPLETED BY 
ENERATOR 

EPA 

STATE OF ILLINOrS 
ENVIRONMENTAL PROTECTION AGENCY 

DIVISION OF LAND POLLUTION CONTROL 
2200 CHURCHILL ROAD, S P R I N G F I E L D , % W Q i s 627rN. 

(217)782-6760 l^tLTJ. ^ ^ 

A^^SC^ 0713168 
SPECIAL WASTE HAULING AAAh^ l fK | ~~~~~~~HiS—Ou«li«i.iuiiii i Wxtnber _ — 

(Company Name) 

;ago 

536 So. C l a r k 
Address 

Illinois 60605 

J.12-J5|Hii|^2_ 
Phone Number 

City State Zip 

1 W. S tephen WASTE HAULER(S) 
-ochem S e r v i c e s , I n c . Lemont , I I 60439 

... GenwalDf Number 

i - L .2 2 0 e o_o_o_£_iL21 
' EwTiiuniOet 

Hauler Name Hauler Address 

-iauler Name Hauler Address 

112.-1.5_Zr-A875_ 
Phone Number 

Phone Number 

S - * " - ««g.s,ra,io„ N u n * . 0 _ 1 _ 5 _ ^ 0 _ ^ i _ 
24 ^ ' 

i-k.B_ Q_ 8_ 5_ 3_ 4_ 9_ 2_ 6_i_ 
EPA Number 

S.W.H. Registration Number 

EPA Numbef 

C e r Co 
(Facility Name) 

[ _ L l 3 m s h u r g 

DESTINATION — DISPOSAL STORAGE OR TREATMENT SITE 

5 0 9 2 Amber R o a d 
Address 4^-^.-0-. 

Site Number 

City 
Ohio 

state 
4 5 1 7 6 5i2rL2Ai61.1A Q j j _ r ) j _ 8 _ 7 4 3 3 7 4 4 

Zip Phone Number EPA Ni]^be? ^ — / ^ 

Ai'ernate (Facility Name) Address 

City State Zip Phone Number 

Site Number •« 

EPAllumber 

PLETED BY 

Solid WASTE NAME: W a s t e C y a n i d e M i x t u r e D r y WASTE PHASE: 

.WASTE BEING TRANSPORTED UNDER THIS MANIFEST IS OF THE DOT HAZARD CLASSIFICATION INDICATED IMMEDIATELY BELOW: 

' ^ ^ SHIPPING DESCRIPTION: HAZARD CLASS: 

iLN_2^5_8_8_ I_Q_Q_7_ 
iiaste C y a n i d e M i x t u r e D r y P o i s o n B UN or NA Number EPA HW Number 

(Liquid, Gaseous. Solid) 

iSE f S / CGO 

KETHOD OF SHIPMENT (Circle One) 

WEIGHT FOR I .EPA. USE MUST BE 
TONSTcircle one) CONVERTED TO CU. YDS. OR GAL. QUANTITY OF WASTE DELIVERED ^ ^ / ^ < ^ ^ _ Q 

TANK TRUCK OPENTRUCK OTHER (Specify) 

;5i0 CERTIFY THAT THE ABOVE-NAMED WASTE ARE PROPERLY CLASSIFIED. DESCRIBED, PACKAGED, m f i m r . AND LABELED AND IS IN PROPER CONDITION FOR TRANSPORTATION, 
^ SIBOANCE WITH THE APPLICABLE REGULATIONS OF THE ILLINOIS DEPARTMEN", OF TR,4il»P(5SJA.TJP«-^frt,P,A. 

: W AGREE TO AND CERTIFY THE ABOVE WRinEN INFORMATION 

I HEREBY CffSTIFY THAT THE ABOVE-DESCRIBED WASTE AND QUANTITY HAS BEEN ACCEPTED iN PROPER CONDITION FOR TRANSPORT f ' M I ACKNOWLEDGE 
^ T H E ^ D E S T J N A T I O N ^ S INDICATED: o^^^g ^^.^y. Q^^^J. 

^^^ U 1^^<'7^XZW Product Code/̂ *ft63K ' DATE:^^ / ! . ^ / 2_2^-
(Authorized Signature) 

DATE: / ^ - / • J - ^ I ^ 

>°de^3K 

DATE: y_7 
S!i:STORAGE, OR TREATM 

BTIFY THAT THE ABi 

» 1^^ I (AiJtJiorM^Signature; 

NDICATED QUANTITY HAS BEEN ACCEBlmrAT THE SITE^SCEj^M 

% 

HAZARDOtfS-WASTE SUBJECT TO FEE YES 

ABOVE: < ' \ , ', 

/ 

NO. 

- ^ iU i ^ 
% " • : 

' / / / .-q^ ... DATE: 

^ 

= y i ^ _ 7 * ^ 

STRUCTIONS:, 
^ ^ 

:?S:ilZ_'' 782-3637 
' - s I jN : PART - 1 GENERATOR PART - 2 lEPA 

•24 HOUR EMERGENCY AND SPILL ASSISTANCE NUMBERS" OUTSIDE ILLINOIS: 800 / 424-8802 or 202 / 426-2675 
PART-3 SITE PART-4 HAULER PART • 5 lEPA PART 6 - GENERATOR 

GENERATOR COPY — PART 1 - D O N O T REMOVE PART 1 F R O M SET UNTIL COMPLETED. 
^'OOrrT'^'"' is authorized to require this information under Ill inois Revised Statutes, 1979, Chapter 111 ' / i . Section 22. Disclosure of this information is required- Failure to do so may result in o civil penalty up to 

OC and on addit ional civi l penalty up fo $1,000.00 and imprisonment up to one year. This form has been approved by the Forms Monogement Center. 



^ M P L E T E D BY 
Pt-eENERATOR 

STATE OF ILLINOIS 
ENVIRONMENTAL PROTECTION AGENCY 
DIVISION OF LAND POLLUTION CONTROL 

2200 CHURCHILL ROAD, SPRINGFIELD, ILLINOIS 6 2 7 r J 0 ^ C 1 c 
^9171 7R9-A7(V1 ^ ** J 5 (217) 782-6760 

SPECIAL WASTE HAULING /WANIFEST AuBiormnon Number 

i ^P/9 
(Company Name) 

0713158 
I 7 

^ 3 ( , -^ (fÂ K̂ J X : 3 J I Z ^ 3 / ^ O ? I C O O Q ? ? / ^ 
Address Phone Number ^ — - O ^ ~J / J i j L - - - — — — ^ ^ 

i< GBwralor Number 77A 
Slate 

Co4c. 
WASTE HAULHR(S) 

»>ANunit)ei 

Hauler Name Hauler Address 

3.L^jsni .^x?i 

Hauler Name Hauler Address 

^ ^ ^ ^ > ^ 

Phone Number 

Phone Number 

EPA Number 

S.W.H. Registration Number. 

EPA Number 

-e/. y ^ K . 

DESTINATION — DISPOSAL STORAGE OR TREATMENT SITE 

(Facility Name) Address 

^ A 
City State 

^ ^/b»^y X^ - ^^LAjL^_o^srA 
'^ ^ Site Number « 

7in PhnnA Miimhor c n 7 ~ T , ~ ^ - ^ ^ - * J — - ' - ' *— 

nate (Facility Name) Address 

City State Zip 

Phone Number 

Phone Number 

Site Number 

EPAllumber 

U / A < T ^ A^L. j9M,r/X. S^AX/Tie^ 

DIPPING OESCRIPT 

Z^ii^ 

^THE 

WASTE NAME: * < < / > » 5 / ^ f^.L, J9*0 t C ^ ^,y£)fU f iC.^^ WASTE PHASE: 

L WASTE BEING TRANSPORTED UNDER THIS MANIFEST IS OF f n E DOT HAZARD CUSSIFICATION INDICATED IMMEDIATELY BELOW: 

OTPING DESCRIPTION: HAZARD CLASS: 

^ A L R I ^ 

510 CERTIFY THAT THE ABOVE-NAMED WASTE ARE PROPERLY CLASSIFIED, DESCRIBED, PACKAGED, MARKED, AND LABELED AND IS IN PRQg^fl CONDITION FOR TRANSPORTATION. 
A »ANCE WITH THE APPLICABLE REGULATIONS OF THE ILLINOIS DEPARTMENT OF T R A « S P O R T 6 f l O l t 4 1 0 5 : ^ . A . 

»AGREE TO AND CERTIFY THE ABOVE WRIHEN INFORMATION 

11"/Cy ^ C C 
WEIGHT FOR I.E.P.A. USE MUST BE 

.TONS (circle one) CONVERTED TO CU. YDS. OR GAL. 
LBS 

UN or NA Number 

QUANTITY OF WASTE DELIVERED 

_ ^Liquiy, Gaseous, Solid) 

--' EPA HW Number 

^ C i A k ^ J l ^ < f ^ , A I I n N ^ t r i r r l P One) 
2 CU. YDS. 

lErHOD OF SHIPMENT (Circle One) (DRUMS. 
Number 

OPEN TRUCK OTHER (Speciiy) 

IMENT OF raANSPORJAfli 

(Authorized Signature) 
DATE: / • 2 ' X / > - ft 'zi 

HEREBY CERTIFY THAT THE ABOVE-DESCRIBED WASTE AND QUANTITY HAS BEEN ACCEPTED IN PROPER CONDITION FOR TRANSPORT AND I ACKNOWLEDGE 
THE DESTINATION A B D I C A T E D : 

^7W,7xa .̂ ufhoriSirSignatui?) 
DATE: 

DATE:, 
(Authorized Signature) 

I I 
I li!^OFIAGE, OR TREATMENT FACILITY* 

"' ^CERTIFY THiTr THE ABOVE-DESCRIBED WASTE AND INDICATED QUANTITY HAS BEEN ACCEPTED AT THE SITE SPECIFIED ABOVE; 

-LCA AXiy^A^^^^/ l^J r ' 
( (Authorized S igna j t i *e ) \ 

HAZARDOUS WASTE SUBJECT TO FEE YES. NO. 

DATE TXUAyXJt^ 

' '5M SPECIAL INSTRUCTIONS:, 

iii?/782-3637 •24 HOUR EMERGENCY AND SPILL ASSISTANCE NUMBERS' OUTSIDE ILLINOIS: 800 / 424-8802 or 202 / 426-2675 
l [ L P A R T - l GENERATOR PART - 2 lEPA PART - 3 SITE PART - 4 HAULER PART - 5 lEPA PART 6 - GENERATOR 

» • » * » . ; 

GENERATOR COPY — PART 1 - DO NOT REMOVE PART 1 FROM SET UNTIL COMPLETED. 
s outhorized to require this informat ion under Ill inois Revised Stotutes, 1979, Chapter 111 ' / i . Section 22. Disclosure of this information is required. Failure to do so may result in a civil penalty up to 
td an addit ional civi l penalty up to $1,000.00 and imprisanment up to one year. This form has been approved by the Forms Management Center. 



' V3 

UpLETED BY 
ENERif^JOR 

I M 

IEPA 

STATE OF ILLINOIS 
ENVIRONAAENTAL PROTECTION AGENCY 
DIVISION OF LAND POLLUTION CONTROL 

2200 CHURCHILL ROAD, SPRINGFIELD, ILLINOIS 62706 
(217)782-6760 

SPECIAL WASTE HAULING AAANIFEST 

. ^ ^ ^ ' 
0713159 

Authorization Number , 

536 So. C l a r k 
(Company Name) 

City 

Cer Co, 
"Hauler Name 

> Hauler Name 

Address 

21i.-_3 53-2318 
Phone NumbeT 

I I 
State 

6 0 6 0 5 

_ ? 3 1_6_0_0_0_9_9_1_G_ 
T i Generalor Number ' ' ' 

I L E 2 0 0 0 0 0 0 ^__1_ 
EPA Number 

5092 Amber Road 
Williamsburg, OH 45176 

WASTE HAULER(S) 

Hauler Address 

5 1 3 - 7 £ _ 4 - 6 1 1 _ 4 
Phone Number 

Hauler Address 

S.W.H. Registration Number - . ^ 
25 ^ P 

X_7A_3 0 8 7 ' ^ 3 3 3 3 3 
EPA Number 

S .WH. Registration Number 

Phone Number EPA Number 

Cer Co. 
(Facility Name) 

iisburg 
City 

DESTINATION — DISPOSAL STORAGE OR TREATMENT SITE 

5092 Amber Road 
Address 

Ohio 
state 

45176 
Zip 

513-224-_6j^]L4_ 
Phone Number 

_ i . l 9 _ 0 _ 2 _ 5 . A 1 
39 Site Number 

333^33333333 
EPA Number 

J Alternate (FacilitY Name) Address 

City State Zip Phone Number 

Site Number 

EPA Number 

afLETED BY 
jfflEHATOR 

WASTE NAME: 
Waste Cyanide Mixture Dry 

WASTE PHASE: S o l i d 
a WASTE BEING TRANSPORTED UNDER THIS MANIFEST IS OF THE DOT HAZARD CLASSIFICATION INDICATED IMMEDIATELY BELOW; 

IPPING DESCRIPTION: HAZARD CLASS: 

U N 1 5 8 8 • 
Sste Cyanide M i x t u r e Dry P o i s o n B uiToTiA"Number 

'I j ( f O O < ^ 

(Liquid, Gaseous, Solid) 

F _ 0 _ 0 _ 7 _ 

""EP/THW l ^ b e T 

LBS WEIGHT FOR I.E.P.A. USE MUST BE 
.TONS (circle one) CONVERTED TO CU. YDS. OR GAL. QUANTITY OF WASTE DELIVERED: 

J7 -̂2 Jr. 

rcle One) 

IflHOD OF SHIPMENT (Circle One) TANK TRUCK OPENTRUCK OTHER (Specify) 

KERTIFY THAT THE ABOVE-NAMED WASTE ARE PROPERLY CLASSIFIED, DESCRIBED, PACKAGED. MARKED, AND UBELED AND IS I I^^OPER CONDITION FOR TRANSPORTATION. 
SASCE WITH THE APPLICABLE REGULATIONS OF THE ILLINOIS DEPARTMENT OF TRANSPORTATIDN i*terL,*fP.A. 

fflEE TO AND CERTIFY THE ABOVE WRIHEN INFORMATION 
(Authorized Si jsaturef 

DATE: /;?~/3 - i ^ 
illJlER 

I H E R E B Y ^ T I F Y THAT THE ABOVE-DESCRIBED WASTE AND QUANTITY HAS BEEN ACCEPTED IN PROPER CONDITION FOR TRANSPORT AND I ACKNOWLEDGE 
THE DE3TINAJI0N^-^/|NDICATED: 

y? ( ] -X—' / ^ ^ ^ yt C e c o s W o r k O r d e r ~^ 
•-- #6 303 OME-.AJUJU JL. 

P r o d u c t C o d e # 4 0 6 3 K - "" / / 
DATE: / / 

ittiofwei ^Sm. X A (Authofu^d Signature) / " 
^1 

59 

(Authorized Signature) 

•' LSTOflAGE, OR TREATMENT FACILITY* HAZARDOUS WASTE SUBJECT TO FEE YES. NO. 

i^TIFY THAUI IE AlOVE-DESCRIBED WASTE AND INDICATED QUANTITY HAS BEEN ACCEPTED AT THE SITE SPECIFIED ABOVE: 

DATE: 
(Authorized Signature) 

IZJL^I^ 
OR SPECIAL INSTRUCTIONS:, 

217 / 782-3637 
•24 HOUR EMERGENCY AND SPILL ASSISTANCE NUMBERS* OUTSIDE ILLINOIS: 800 / 424-8802 or 202 / 425-2675 

P_PART • 1 GENERATOR PART - 2 IEPA PART-3 SITE PART - 4 HAULER PART-5 IEPA PART 6-GENERATOR 

GENERATOR COPY — PART 1 - DO NOT REMOVE PART 1 FROM SET UNTIL COMPLETED. 
jS^ency is autt iorized to require this information under Ill inois Revised Stotutes, 1979, Chapter 111 '/a. Section 22. Disclosure of this information is required. Failure to do so may result in o civil penolty up fc 
IJ^OOO ond on addi t ional civil penolty up to $1,000.00 and imprisonment up to one year. This fo rm has been approved by Ihe Forms Artonogement Center. 
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.BACKGROUND 

Danville Plating Co. 
Danville, 11, . 

/ ($^. 

11/2 6 / ^ ^ 

î AVill̂  ikhr 

s i t e Background 

Last 
this abandoned, p 
Mr. Venetta 

summer the Danville School Board purchased the nrnn ^ X\c\\ 
oned. panville Plating Co. -facility stands from an PIH T ° " " 

The property Is directly across the street from th^n.nvilie - " 
High School. Venetta had agreed to clean up the property but stall d 
Finally, last week he said he v/ould not be able to clean it up N hbors 
liv1n.g ne)̂ t door to the property alerted the County Emergency Services and 
Disaster Agency and Illinois EPA because of rumors concerningthe ci+p nn • * 
Friday, . 11/19., OSC Bill Sims, ESD, Spill Response Section, and lEPA as well ' ' 
as County ESDA personnel visited the site. They found the building in poor 
condition with a leaking roof. Some 21 drums were found on the property 
outside the building. Inside the building were 17 open vats, each containing 
from 40 to 50 gallons up to 500 gallons of liquid waste. Two had rotted -
through, spilling contents on the floor.Caustics and cyanide are in some of 
the vats while others contain acids. A removal action is expected to begin 11/29 
and last 3 to 4 days. 

Ii-

2. Community Concern ; " • ' • 

Community concern appears to be restricted, at this point, to those 
neighbors immediately adjacent to "the site and local officials who have 
been notified and who are working closely with us to remedy the situation. 
These include John Schaffer, Director, County Emergency Services and 
Disaster Agency, Mike Atchison, Public Affairs Officer, ESDA and city of 
Danville, police and fire officials, the Mayor and School Board Officials. 

3 . Key I s s u e s 

- Safety of nearby residents 
General ' ' 

Specific ' • -

- threat of hydrocyanide gas release should mixing.of cyanide and 
acids take place 

. • . • / 

•••'I'ifijak 



1. "General Objectives 

3l objective is to keep local and rr. . . • 
ident§ informed throughout" the remoS^?^ "t^^'^' 
5 safety of nearby residents who ar^ I option. 

als as well 
Further, 

The general objective 
as concerned resi< 
we want to ensure safety of nearby residents who ar^ + r "I j ^^y. 
a period of time during the removal operation (3 to A ? ? evacuated tor 
that they be informed-of this well in advance, in ordp?T'^'"h ^ • 
(The ESDA people are talking to them today.) Air monitn^? ^^°1?,Pu"'5;.o hv IFPA 
on and^off site during the removal. (Some preTiminrr^'^o'^L:!] L been ' ' done already:y 

(The building is sealed shut with windows boarded un 
removal action there will be a. 24 hour person on site • THP' 
currently patrolling every half hour.) 

2. Specific Objectives 

« • -

During the 
police are 

t 
C. COM>tUNITY RELATIONS ACTIVITIES ' TO BE USED TO MEET OBJECTIVES 

Accivities 

1. Meetings with State 
and local officials 

Objective- Staff Vorkhour 

(Ongoing information exchange - informal.) 

P ress Releases C 

We will issue a release upon completion of the removal action, (Should 
press inquiries be received, we will coordinate response with up-to-date 
information from our OSC on the site.) 

*Represents workhours for non-EPA staff. 

-2-



i c C i v i t j e s O b j e c t i v e S t a f f V ^ '^n.Oui 

3^ F a c t S h e e t . -

. ^ '. '• ' i • " - . ' - y • •' " ' -s ' 

Length Of time involved in this removal is anticipated to be very 
short - 3 to 4 days. None of the activities listed below are exoected 
to be necessary at this time. • . ^ 

. - S h o u l d it 1)ecome evident, removal action will require more time, we 
will re-evaluate. . 

4. Briefings 

5. Public Meetings 

6. Site Tours 

• * R e p r e s e n t s w o r k h o u r s f o r non-EPA s ta f f . ^ 

D. KEY CONTACTS .-LIST 

Kane 

Bill Sims, 

John Schaffer 

Mike Atchison 

Danville Police 

David Palmer 

Fire Dept. w . . . ^ 
Jack Hardesty, Ass ' t Fire Chief 

Robert Leininger 

A f f i l i a t i o n 

U.S. EPA, OSC 

Director, ESDA, Vermilion 
County 

Public Affairs Officer, 
ESDA and City of Danville 

Mayor, City of Danville 

City of Danville 
' Chief. • 
U-S. EPA, attorney . 

Phone KuEibers 
Office I 

1217) 443^6012 
{217) 443-6010 --for 

reaching via be 
(217) 443-6010 

(217) 431-2317 

(217) 431-2234 

C217) 431-2400 

(217) 431-2345 

(312) 886-6720 
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Pc^.lljf fldjl^^ 'L 
EPA PROJECT 

ECOLOGY AND ENVIRONl-ffiNT, INC, 

MEMORANDUM: REGION V 

COST CENTER EP151-5 

TO: Mr. Bill Simes 

FROM: Mr. Scott McCone, TATL 

VIA: Technical Assistance Team 

SUBJECT: Site Inspection of Danville Plating Company (5-8211-5) 

DATE: November 24, 1982 

COMMENTS: '' • ' " 

On November 23, 19 82, TAT member Sue Ahrendt assisted Bill Simes 
(U. S. EPA) with a site inspection at the abandoned Danville 
Plating Company facility. John Shaffer of the Vermilion County 
Emergency Services and Disaster Agency-was also on scene to 
unlock the facility and act as a safety backup. 

The facility 
(see sketch) 
condition, e 
through in p 
An old woode 
room. Other 
around the v 
good conditi 
weeds. 

consists of 
Windows ar 

specially in 
laces and fil 
n catwalk sur 
debris is pr 

ats and drums 
on outside of 

a building with three main rooms, 
e boarded up and the roof is in poor 
the center room. Rainwater had leaked 
led vats 12, 14, and 16 completely, 
rounds the vats 12-32 in the large 
esent both in the small rooms and 

There are approximately 2 0 drums in 
the facility, which are covered with 

It was raining and the Personnel arrived on scene at 1300 
temperature was about 4 0°F. Level "B" protection was used to 
enter the building. Drums and vats were numbered with spray 
paint and cyanide readings were taken using hydrocyanic acid 
(0-30 ppm) draeger tubes. No cyanide levels above 5 ppm were 
detected. • In the room containing tanks 1-11, a reading of 
5 ppm was detected directly above a puddle on the floor. The 
drain near vat #4 had a cyanide level of 2 ppm. Cyanide was 
not detected by the draeger tubes in the room containing vats 
12-32. High humidity due to rain may have caused interference 
with the tubes. 

y 

J 

; i | s i i i i i 
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Because the draeger tubes did not indicate cyanide levels 
greater than the TLV (10 ppm), level "C" protection was used 
for the second site entry. A pH meter was used to take 
readings in all accessible vats. Results are shown in the 
attached table. At 1530 the inspection was completed. 

A site safety plan and sketch are attached. 

QliJlClAyt^/^ X 

Sue Ahrendt 
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DANVILLE PLATING COMPANY 

DANVILLE, ILLINOIS 

Tank 
Number 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

2 0 

21 

Description 

Barrel labelled 
zinc cyanide 

Closed can 

Open plastic 

Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

. Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

Open vat 

?> Open vat 

r Open vat 

(no 

(no 

(no 

(no 

jug 

liquid) 

liquid) 

liquid) 

liquid) 

(full) 

(full) 

(full) 

pH 
(pH Meter) 

• 0 •• 

9 

5 

4 

7.5 3 

-

-

-

-

7,10 aftej 
stirring 

% . 

7 

• 1 ^ 

7.5, 11 
after stii 

8 
V" 

6.5 

2.5 

0 

0 

Cyanide 
(hydrocyanic acid 
draeger tubes) 

•*jis!' 



DANVILLE PLATING COMPANY 

DANVILLE, ILLINOIS 

(CONT.) 

Ill on 

Description 

Open Vat 

Open vat 

Open vat . 

Open bucket 

Open plastic pail 
4" liquid 

Open drum 

Open vat containing 
grease 

Open vat 

Open drum 

Small open drum 

Open drum 

Open vat 

pH 
(pH Meter) 

0 

1 

4: 

3 
t 

0 

4 

-

7 

5.5 

3.5 '" 

0 

0.5 

Marked nickel 
brightener (6% by 
weight dioxane) 

Cyanide < 
(hydrocyanic acid 
draeger tubes) 

4i 
.-11 

) • 

k̂ 

pear 

near 

near 

near 

drum 

6.5 

9.5 

7.5 

2 ppm. 

•.-ft-' 

5 ppm 

'? 

3r 

ND 
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jcology and environment, inc. 
3 VVEST JACKSON BLVD., CHICAGO, ILLINOIS 60606, TEL. 312-663-9415 

lernational Specialists in the Environmental Sciences 

PORT TAT CASE NUMBER 

bill: Continuous 
Lty: Danvi l le , I l l i n o i s 
waters: c i t y Storm System 
to: Vermillion River 

by: B i l l Simes 
(312)353-2316 

5-8211-5 

Time of sp i l l : - -'" ' 
Type of Material: Metal P la t ing Solutioni 
Quantity: 21-55 Gallon drums, 17-Tanks 
Source: S i t e Operations 
Location of sp i l l : Danvi l le P la t ing Co. 
(street, road, etc.) 307 E. Fa l rch i ld 

530 S. Clark St . /Chgo, IL Cause: Abandonment 
tion: U.S. EPA Date of report: November 23, 1982 

I l l i n o i s Time of report: 1415 

uion 

Lfied 

Water Sipplies 

,Tiine 

Yes 

D 

n 

No 

D 

13 

Coast Guard Notified 

Report taken by: 

Hot Line Sue Ahrendt 

Yes 

D 
No 
C3 

jtion (on scene) (telephone) 

:ivestigator: Sue Ahrendt 
westigationjqovember 23, 19 82 

Persons contacted: 

Name A f f i l i a t i o n 
1 B i l l S i m e s U . S . E P A 
2 

Telephone 
(312) 353-2311 

••'' Sarrples: Yes No 

investigation and recomiended containment and cleanup: 

X' 
ycled paper 



y 

Safety Plan 

Technical Assistance Team 
Kegion V 

I. A. Incident Information: See attached Initial Report Sheet 

B. Material Information: See attached Chemicil Evaluation Sheet(s) 

C. Incident/Material Information Reliability: Good Fair X Poor 

D. Background Information: Extensive Minimal X 

E. Overall Hazard: High Moderate Low X Unknown 

II. A. Incident/Site Description 

1. Area Affected: S i t e O n l y , l e s s t h a n 1 a c r e 

2. Surrounding Population: 

3. Building<s) : QHR^ 2 0 ' X 5 0 ' 

i . Topography: F l a t , U r b a n a r e a 
5. site Pain and Site Sketch Attached: Yes ̂  

B. Comments: 

No 

C. Site Entry Procedures: See attached Field Information Sheet 

D. Emergency Precautions: See attached Field Infonnation Sheet .' 

E. Emergency Information/Telephone/Coramunications: See attached Field Information Sheet 

III. Personnel Protection 

Level of Protective Clothing: A_ B X C 

Was this Subsequently Downgraded?: YeE_ No 

If Yes, Explain; HCN l e v e l s l e s s t h a n 10 ppm -» le\el C ' 
Lis t Speci f ic Pifotective Clothing Required: ; 

1-nisp. Suit, Boc?ts, Gloves 3. Hard Hat <-Neoprene Boots \ 
5. Acid Gas • g. SCBA if HCN> 7. Face Shield g. 

C a n n i s t e r Mask 10 ppm '• ~̂  ; 
Field Monitoring Equipment ana Materials Required: ' ' ' 

1- HCN nr;:i(^gpr TnT^e.q 3. F l a ^ i h l i g h t 
5 . 6. 7 . 

<. pH M e t e r 
8 . 

Decontamination Procedures: 

Hotline Location: A t s i t e p e r i m e t e r 

PDs Stations: 1. R e m o v a l o f d i s p . c l o t h i n g 
4. 5. 6. 

Lis t Equipment, Mater ia l s , and Level of Pro tec t ion Required: 

1- Pi pqpi-i f- biag.c; 2. Wa.qh h a n d s 3. 

3 

' f 

S u e A h r e n d t 
Prepared By: J e r r V K e l l v 

Date Prepared;' I - L / 2 2 / o 2 



ecology and environment, inc. 
223 WEST JACKSON BLVD.. CHICAGO, IU.INOIS 80606, TEL. 312-6S3-941B ' 

Intsmfftional SpoGafsti in th« Environmantal Soencac 

Field Information Sheet 

IV. Site Entry Procedures: 

Team Size: 9 

Station Designation (Name Responsibility) 

Observers ' 

Special Instructions: 

V. Emergency Precautions: 

H e a l t h H a z a r d s : HCN g a s 

Excavation of Nearby People: 
If yes. How Large an Area? ' 

Yes No X 

A c u t e E x p o s u r e Symptoms ( i f known) : ( c h e r r y R e d V e n o u . s R1 n o c y = 

F i r s t A i d I n s t r u c t i o n s f o r a b o v e Symptoms ; R e m o v e f r o m 
a r e a , g i v e o x y g e n ; 

V I . E m e r g e n c y I n f o n n a t i o n S o u r c e s : 

: fy 

t i r e 

P o l i c e 

R m b u l a n c e 

H o s p i t a l 

A i r p o r t 
1 

H e l i p o r t 

EPA C o n t a c t 

E x p l o s i v e U n i t 
Trauma C e n t e r 
1,1st o t h e r 
R e s o u r c e s 

Name 

D a n v i l l e F.D 

b a n v i l l e P.D 
Arrow 

Lakeview 
Med. C e n t e r 
V e r m i l l i o n 
County 
V e r m i l l i o n 
r n n n - i - y 
B i l l Simes 

S t . E l i z a b e t 
H o s p i t a l 

Town 

L D a n v i l l e 

- D a n v i l l e 

Dan'^'i 1 1 ^ 
D a n v i l l e 

D a n v i l l e 

Dsn-^r-i 1 lf= 

C h i c a g o 

t l 

D a n v i l l e 

Phone 
(217) 

1431-2345 

431-2211 

446-4646 
4 4 3 - 5 2 2 1 

443-6182 

4 4 ? - ^ l R 9 

353-2316 

443-5622 

N o t i 
Yes 

X 

pied 
No 

VII. Emergency Telephone No.: 
E & E Regional Office: (312) 635-6560 
E & E NPMO Emergency Answersing Services; 1716)882-2804, 

881-8151-Paqer N 
Harbison: Dr. (501) 370-876? 

TAT Leaders Home Phone Number:i 
Other; Safety .Manager (312)824-2979" 

VIII.Communications: 
Nearest Telephone: N e a r b y h o u s e 
Communications Used on Site: Q T R 1 

J e r r y — K e l l y 
P r e p a r e d B y : Q,uf>. A h r e n d t 
D a t e P r e p a r e d : ] ] / 2 2 / R ? 



I cry a n d env i ronmen t , inc. 
r JACKSON BLVD.. CHICAGO, ILLINOIS 60606, TEL. 312-563-9415 

Bra 
Specialists in the Environmental Sciences 

HAZTMRD EVALUATI(3^ OF CHEMICMS 

5 - 8 2 1 0 - 8 

JjIl^dT-og'^n C y a n i d e 

^ S l i d ( C i r c l e ) 

(Zhris Msrk Index A l d r i c h CRC T o x i c S a f e t y Manual 

t i e s ; 

HCN 
I ' to leculax W e i g h t : 
2 7 . 0 3 

las 

S o l u b i l i t y : 
M i x e s w i t h w a t e r 

B o i l i n g P o i n t " 
7 8 ° F 2 5 . 7 ° C 

Vapor P r e s s u r e : F r e e z x n g P o i n t : 
8 . 1 ° F - 1 3 . 3 ° C 

Odor/Odor T h r e s h o l d : 
D a t a n o t A v a i l a b l e 

Flammable L i m i t s : 
5 . 6 % - 4 0 % 

-f'StjU c d c i ' cA tii-fV?--,' c îivvr„-iclĵ  

a r t i e s : 

G r a d e 4 
Human: LD50 A q u a t i c : 16 PPm W a t e r f o w l : N /A 

L e s s t h a n 5 U . m g / k g " U h o u r / Y O u n g b a s s 

[̂  E x t r e m e l y p o i s o n o u s i f a b s o r b e d t h r o u g h s k i n o r e y e s 

pbdations: 

ch. Prevent accidental ignition. 

pwater spray to reduce vapors. 

Stop leak and contain-

Isolate area until gas 

5ed. 

ind Reccmnrendations: 

_^ Vapor v e r y i r r i t a t i n g and e x t r e m e l y p o i s o n o u s 

Above 
ah air, give artificial Respiration (not mouth to mouth) 

1" 
jnujLated clothing, flush areas with H O , flush eyes 

W give H^O or milk to induce vomit 





EPA PROJECT 

ECOLOGY AND ENVIRONMENT, INC. 

MEMORANDUM: REGION V 

COST CENTER EP151-5 

Bill Simes • 

bhnical Assistance Team 

Scott McCone, TATL 

Monitoring of Cleanup at Danville Plating Company, 
Danville, Illinois (.5-8211-5) 

jcember 1, 1982 

:, November 29,, 19 82, TAT Leader Scott McCone and TAT 
Lsa Perenchio arrived at the Danville Plating Company to 
le cleanup. A command post was set up and the building 
;d up to allow more light and ventilation. A cyanide 
ioverpacked and the liquids in the west room were pumped 
solidified. 

lay, November 30, 1982, sludges in west room were 
Led and put into recovery drums. Empty vats and debris 
froom were washed down and removed from the building, 
room floor was scraped and the center room floor was 

Idown. Wash water was sucked into vacuum truck. 

|ed to this report are the log and daily CERCLA summary 
Also attached is the CERCLA daily work order for 

|er 29, 19 82. Bill Simes has the work order for 
ir 30, 1982. The Roy F. Weston TAT will monitor the 
ier of the cleanup. 

lerenchio 



DANVILLE PLATING COMPANY 

DANVILLE, ILLINOIS 

DAILY LOG 

londay - November 2 9 , 19 82 • • 

l e a t h e r : O v e r c a s t , l i g h t m i s t , 50 F , w inds o u t of t h e s o u t h . • 

fog f o r Today ^ "' • ' V 

|030 TAT Leader Scott McCone and TAT member Lisa Perenchio 
arrived on site. OSC Bill Simes informed TAT that 
Petrochem arrived at 0830. Scott McCone suggested that 
the door on the north side of the building be opened to 
provide an additional escape route and more light and 
ventilation. He also suggested that the liquids in 
the west room be pumped out of the window for easier 
access. 

Ed Gielow, ESDA Communicator was on site and will be for 
the duration of the cleanup. 

UOO TAT donned level "C" protection and monitored several 
locations in the building with hydrocyanic acid draeger 
tubes. The only reading detected was 2 ppm in the 
southwest corner of the building. 

L130 TAT instructed Petrochem on how to fill out the 
1900-55 forms. 

L145 Break for lunch. 

1215 Returned from lunch. Petrochem was removing the 
plywood from the doors and windows of the building. . 

l230 Scott McCone noticed that a light was on in the 
electrical box outside of the building, indicating 
that power was still going to the box even thouth the 
electricity was supposed to be turned off. 

t240 Door on north side of building was opened. 
Solidification will not gegin until 1430, when the 
high school across the street gets out for the day. 

p20 Two tons of lime arrived on site from the Material and •"• 
Fuel Company of Danville. • , -' 

1-350 Bill Simes and Gary Steele, IEPA, departed to ask 
residents downwind (north) of building to evacuate for 
three hours during solidification in case of a 
vapor release. 

; T 



1425 Cement mixer arrived on site. George Burnett of 
Illinois Power arrived to cut power lines to building. 

1435 Power lines were cut. 

1440 Assistant Chief Hardesty, Danville Fire Department, ';> 
Paul Krabbe, City Health Inspector, Clark Baker, 
City Engineer, and John Schaffer, City and County 
Emergency Services and Disaster Agency (ESDA) arrived 
on site. 

1450 Mr. Lockhart, a resident downwind, returned home and 
was akfced to evacuate. He refused, agreeing to 
remain at his own risk. The air compressor would not 
start. Ellen Ellis and Alva Devore of Illinois Power 
joined George Burnett to disconnect and remove 
electrical box. 

1535 The cyanide drum was placed in a recovery drum and " 
overpacked with vermiculite. A new air compressor 
arrived on site. 

Pumping and solidification of liquid in west room began, 

Messrs. Hardesty, Krabbe, Baker, and Schaffer departed. 

Pumping and solidification of liquids in west room was 
completed. 

Security guard arrived on site. 

Site was secured. 
TAT and Petrochem departed. 

- - ^ ' • , , , 

Tuesday - November 30, 1982 

Weather: Partly sunny, 55 F, winds out of the south. 

Log for Today ' • ' ,.. 
0745 TAT and Petrochem arrived on site. Daily forms were 

completed. 

0 830 Equipment van with 60 recovery drums and 4 drums of 
sodium hypochlorite arrived. 

0840 Illinois Bell representative Ron Thiede arrived to 
install site phone. 

0920 Drums were unloaded. Solidification equipment was 
set up in new location. 

1545 

1600 

1700 

1730 

1800 
m 



0930 Removal of sludges in west room commenced. '. ' 

1030 Washdown of debris can begin as soon as the city turns 
the water back on. Gary Steele, IEPA, monitored solids •:; 
cleanup with draeger tubes. No cyanide was detected. 

1100 A section of the wall under a window on west wall was 
knocked down to facilitate removal of empty vats. *•: 

1200 Gary Steele, IEPA monitored operations with draeger 
tiibes and obtained readings of 0.5 ppm in the southwest 
corner of the building and 1.0 ppm on the north wall., 

1215 Break for lunch. 

1230 Returned from lunch and work resumed. 

1345 Marion Case of Petrochem was concerned that even after 
washdown, the vats could not be considered decontaminated 
because of the heavy scaling. Bill Simes decided to 
take a composite sample of the scale to determine if 
the vats could be taken to a landfill as special waste. 

1530 Mr. Vanetti arrived on site and informed Gary Steele that 
the drums outside of the building were solution from 
defunct plating company taken by the Danville Plating 
Company about 20 years ago and have been there, 
untouched, ever since. ,y 

1550 Washdown of debris and center room was completed. 
All wash water was sucked into the vacuum truck. •'•v ••• • 

1630 Work was completed for the day and TAT departed. 

i l 
.- ''v.fr 

'';",s4; 

L 



DAILY SUMi-iARY CERCLA CLEA^JUP 

Date: November 29. 19 8 2 Time Ccrmenoed Work 0830 

Facility: Danville Plating Company 

Time Ccnpleted Work 1800. 

Contractor(s) : Petrochem 

Type of Personnel: 2-Superintendents, 1-Supervisor, 3-Operators, 1-Laborer 

Eguiprent Utilized: Utility Truck, Air Compressor, Decontamination 

Trailer, 2-Personnel Vehicles, Vacuum Truck, BobCat, Level "C" 

Protective ( 

25-Recovery 

2-Generator 

2quipment 

Drums 

3 with 

r 2-

- 2 

-Air 

Lights. 

sets/day/man. Drum Cart, 

Diaphragm Pumfis, 125' Su 

250' 

ction 

Air/Water 

Discharge 

Hose, 

Hose ,• 

Sccpe of Woric Ccnpleted:-MobHIi^^ tion; building was opened up for light 

and ventilation, Liquids in vats in west side" of building were pumped 

'out and material was solidified, cyani-de drum was put'into a recovery 

drum and packed with vermiculite. 

m 

CctTments.1 ppsi dents downwind were evacuated during solidification. 

One resident, Mr. Lockhart, refused to leave and was warned that he was 

remaining at 

after it was 

building. 

his own risk. 

discovered that 

Electrical 

there was 

lines 

still 

to building 

power going 

• 

were 

to th 

. 

cut 

e 

Future Plans: Wash down and removal of empty vats and debris in west side 

of 

Di 

building. 

sposal opt 

The 

ions < 

t 

fl 

3f 

oor will 

material. 

• 

be 

in 

scraped and washed 

east side of 

down in 

building will 

west 

be de 

side. 

cided. 



DAILY SUMi-iARY CERCLA CLEAl^UP 

D a t e : November 3 0 , 19 82 Tirre Ccnmenoed Work 0 7 4 5 Tims C c n p l e t e d Work i 6 3iL 

F a c i l i t y : D a n v i l l e P l a t i n g Company ___^ 

C o n t r a c t o r ( s ) : p ^ ^ ^ ^ ^ y . ^ ^ ' \ ! ". 

Type o f P e r s o n n e l : 2 - S u p e r i n t e n d e n t s , 1 - S u p e r v i s o r , 3 - O p e r a t o r s , 

2 - L a b o r e r s 

^^ 'J^^P'^ .^ . U t i l i z e d : , K q u i p m e n t V a n , n t i l i t y T-rnr-V , A i r rnrnp-rP-Qor , 

D e c o n t a m i n a t i o n T r a i l e r , 2 - P e r s o n n e l V e h i c l e s . Vacuum T r u c k , B o b c a t , 

Level "C" Protective Equipment, 2-Sets/day/man. Drum Cart, 

Water Hose, 25-Recovery Drums, 2-Air ifiaphragm Pumps, 125' 

250' Air/ 

Suction 

Discharge Hose, 2-Generators with lights 

Scope of Work Corrpleted:- s l u d g e s i n v a t s were s o l i d i f i e d and p u t i n t o d^nm<^ 

Empty v a t s and d e b r i s w e r e d e c o n t a m i n a t e d and" removed from w e s t s i d e of 

- b u i l d i n g . F l o o r i n w e s t s i d e was s c r a p e d . F l o o r i n ' m i d d l e room 

was washed down. Wash water was sucked into vacuum truck. 
-

Ccrrments: A c o m p o s i t e sample of t h e l i q u i d s i n e a s t room was s e n t t o 

CECOS/CER who may t a k e them t o t h e i r l a n d f i l l i n C a l u m e t . 

Future P l a n s : wash down o f f l o o r i n w e s t room remova l and washdown 

of d e b r i s i n e a s t room. --. _ 

M ' l I 
id 

•A\ 

^.jbi. " • ^ ' ^ ' ^ - S i . K - -••" -' 



CLnCLA DA3LV WORK LRD£R 

xork Site: Danville P la t ing ^r§^^^(^&5: 

L o c a t i o n and R e g i o n : Danvi l le , IL 
Region V 

Cont rac tor : 
Petrochem 

D a t e : 
11/29/8:^ 

Tfice 1 o f 1 

SiLe/SpiJJ No. 

S h i f t : 

On-SiLe R ep re sen t a t i v e : 

1 . MONnOR(S) 

R i l l S i m e - : ^ , n s r / T T - . q . F P A 

Snntt MnCnne and T.i !̂a Perenchio (TAT) Ecology and Environment 

DESCRIPTION or WORK TD BE PLRFORMED 

S e t n p rnniTnand p n . q t , p i c k u p d e b r i s , s e c u r e a r e a , s e t u p 
d r a i n a g p c:y.c; - | -prn , n n m T n e n c e .c^o 1 i d i f i c a t i o n i n w e s t r O O m . 

"ME.NDMENTS ( I n c l u d e Time and A u t h o r i z i n o P e r s o n ) 

A. NUMBER or PERSONNEL AUTHORIZED 

1 Supervisors 
1 Laborers 

Forerr.an 
Other (Speci fy) : 

3 Operatoj 

EQUIPMENT .A,ND EXPENDABLE KATERIALS AUTHORIZED 

Item Q u a n t i t y I t e m 

T,p>x7(a1 r P r n t f ^ r r t i n n 2 / T T i a n / d ^ y 

I c e r t i f y tha t the above work i s ordered 
and authorized by the c o n t r a c t o r in the 
performance of the above c i t e d c o n t r a c t . 

Signature of OSC Repre sen t a t i ve : 

Q u a n t i t y 

I fu l ly understand my ob l iga t i on to the EPA 
in the conduct of my c o n t r a c t , and as 
d i rec ted by the confines of t h i s Work Order. 

Sionature of C o n t r a c t o r ' s Reo re sen t s t i ve : 



'.Tf. D-CIrCE?VCi' ? E I TO .H^Lt.^OOS 

1 . CanL-'arT. S.T:Cjes 2 . E t i f c -cx ivc D i t e 

Fffoe j o f 9 

3 . . ' . e c c t ^ f i t J o n A j ' i . T c n t y : 

<I U.S.C. 252(c l (2) 
< . I s - susd By 

6 . C o n t x a c t o r Name a n d A d d r e s s 

P c r P - C f H E M S c n . i / i t £ 5 , LriC_ 

5 . ^ o r r i J i i c t e r e d b y 

E n v i r c n T E T i t A l P r o t e c t i o n AgsaTcy * 
Headq-j.iirLeJ-s P r o c u r e n c n t C p t r a t i o n s [ P M - 2 1 4 F ) 
<01 .". S t x e = r t , S .W. 
K i 5 i . M n = t o n , D . C . 2 M 6 0 

7 . P a y i n o O f f i c e 

E i ) V l r o r = i E n t « l P r o t e c t i o n A i t a c y 
r i n i n c i i l K » r . « g e a c n t D i v i s i o n C>2>-32) 
A t t n : C o n c r « c t i P i c u j c l j i l O p e r i t l o n i 

«iid I n f o r s i t i o B S e c t i o n 
R e s r i r c h T r i a n g l e P a r t , S . C . 2 7 7 1 1 

6 . A c c o u n t i r v c a n d ^ t ^ r o p r i a t i c n D a t a 
A p s r o p r l i t i o n A c c o u n t 
Kii::ber DO) Kunber 

Object 
Clzst 

O b l i r t t e d 
A=.Dunt 

4 8 ^ C x f t / W ? f 'PSCK^; .3 T F n T Z f C I S 2 a ' . 3 : r ^ a ' P c X T ^ . c ^ 

9 . I n c i d a n t h^ixnber 

1 0 . > ^ r t i v a t y Code 

n . SD-rDULE 

^iJClCLE I - ST^TSM-yr CF WCFK , ^ . 

The C c r t r a c t o r --J-iall f u r n i s h t h e r e c e s s a r y p e r s o n - i e l , i 7 . s t e r i a l s , ^ i r v i c e s , f a c i l i t i e s , 
STti o t h e r w i s e d o a l l t h i r > g s n e c e s s a r y f o r o r i n c i d a n t t o t h e p e r f o r m a n c e o f t h e warr ; 
s e t foiT±i b e l o r f : , ^ ;: • , • 

<W»f 

2 . >Jei - rcn i . 1 j E ^ V x i O . r t rt.jj/,-.-; [iiSp..^.,E Or Ou. L 'Wi- .av .^iJii ' c - i Qi P.TPiC/jr -•r' i iDt. 

3. DeCi:.^ I-R^l OATC '^•'C l^Au.> RUft Pu.*-, ; . , i." ? THE Ot/ ' l -D.A*. /t>i K̂ " £ H_ RS A l t . 

t . r ^ i a . ^ r f t . ^ o - i S i n e J C ^ t f ^ i i - T ^ ;5,-r ^THC S I V E : C C / ; : y » ! ^ b u . a a V i c j c^f ^ M t f t o r c f T 

C?i:i x - c i 2 ^ |C(u«—sS .-... q Oan.v( B a i l ' s 

f . ''-, • Dt: r H c Pc ra£ . c j i _ 0 0 c ii^ ."1-w A P K ^ A I . i ? e r t . ; T O J O O u t i ^ i T n . - j 3 0 O ^ V S 

•-"^T-eR. rH-n f<-^»fvc: "nj -J .^^ n- tc P n o X E t ' r ' , 

( S e e C 3 n t i n u a t i c r > o f S c t i e d u l e c n F » = e s 2 t h r c o g h 9 ) 

W'.VJO 

( S i c r i a t u r e o f P e r s o n > u t _ h o r i a e d t o S i g n ) ( J i C T i a t u f e ' o f C r . t r a c t f e n g C i f i c s r ) 

1 3 . ridrre a.Td T i t l e o f S i g n e r 
(Type o r P r i n t ) 

1 4 . D a t e 
S i g n e d 

1 6 . fiarte o f C m t r a ^ t i r o O f f i c e r 
(Tj-pe c r P r i n t ) 

i J . L L . c i M U ; . 5 i M E «. 

1 7 . D a t e 
E i c r i e d 



i p^^ "••" •"T' i iFvfT^r '^P^'r • 

PERSONNEL.ENTRY AVD EXIT LOG 

Time 

In 

0800 

Out 

1601 

" 1 1600 

.. 

t l 

ff 

ff 

1800 

Name 

P e t r o c h e m Crew (8) 

1) L. P a u l i c h 

2) M. Case 

3) R. V e r c e l l o t t e 

work Site: D a n v i l l * P l a t i n g 
Date: 12 -1 -82 

Represent ing 

P e t r o c h e m 
If If 

II II 

II fl 

1400 4) R i c . DeHoyos 1 

1530 5) E. P v t t i n s k i 

1530 6") B. H a m i l t o n 

153(3 7^ T. P a u l l c h 

1530 8^ J . Youne 

1615 

1615 

13ilQ_ 

" IfilS 

J e f f S t o f f e r a h n 

M a r k TTpnVp 

• R i n STTHPfi 

M T . Cli-Viaffo-r 

1000 1615 Geoff L a n g l e y 

1030 1050 

1030 1050 

1220 1245 

Haro ld C a l d w e l l 

Raymond S c a r c e 

L a r r y L e s s e n 

1 

If II 

II II 

II II 

If fl 

We.=!t-nn-SpoT— TAT 

»T 1? 

U . S . FPA 

r , . ^ „ of D a n v i l l e 

T l 1 -l" -r-.^-!' r̂  t r p A 

D a n v i l l e Schoo l Board 
II If 

Owner ' s A t t o r n e y 

Owner of p r o p e r t y 

-

Ml 

i * 

• i 

-fe: 



Pins ON'MEL ENTRY A.VD EXIT LOG 

Time 

In 

0800 

0900 

nsnn 
I I 

If 

0830 

1 

Out 

1600 

' ' - . X • 

Name 

P e t r o c h e m Crew 

1) L . P a u l i c h 

2) M. Case 

" 1 3) R. V e r c e l l o t t e 

I I 

II 

I I 

I I 

i ?nn 

Ifinn 

1200 

1200 

1 4) R. DeHoyos 

5) E. P y t t i n s k i 

6) B . H a m i l t o n 

1 7) T. Pau l ich 

8) J . Youne 

J . S t o f f e r a h n 

M. Henke 

R - t l l Slme.c! 

M r - Sf'^^^^^^^'^T 

B i l l D a r n e r 

•nitpVpft- D i sP i D r i v e r 

E n v i r i t e Lab D r i v e r 

Work S i t e : i ^^^ . ^ r i np T l q t - i n p 
Date: 12-1^-82 '̂ 

Represent ing 

P e t r o c h e m 
II ft 

ft ft 

ft ft 

ft II 

It If 

ff ft 

ft If 

II If 

Weston-SPER^TAT 
ft ft 

U . S . EPA 

r . - i ty l if D a n v i l l e 

ft If 

II II 

II II 

1 

-



F ERS D.SVS'EL ENTRY AVD EXIT LOG , 

Time 

In 

07-^0 

Out 

1 3 0 0 

' 1 • 

f 

f 

1 f 

f 

f 

1 

f 1 

1 1 

1 

Name 

Petrochem Crew ("8") 

1) L. Pau l ich 

Work S i t e : i ^ S ^ Y ^ ^ l e P l a t i n g 
Date: 

Represent ing 

Petrochem 
II II 

2) M. Case 

' I 3) R. V e r c e l l o t t e " 

4) E. Prylewski 

5) B. Hamilton 

6) J . Young 

• 

7) T. Pau l i ch 

8) R. DeHoyos 

Jef f S tof ferahn 

' Mark Henke 

B i l l Simes 

' Mr. Darner 

II II 

II It 

Weston-SPER- TAT 
If II 

U . S . EPA 

City of Danvi l l e 

I 
. 

1 

1 

1 

-



FLR5 DNN'EL ENTRY AND EXIT LOG 

Time 

In 

0 4 0 0 

II 

I I 

I I 

II 

II 

II 

I t 

II 

1145 

I I 

0 8 3 0 

I t 

0 8 0 0 

Out 

1600 

I I 

• • • « • 

Mame 

1 P e t r o c h e m C r e w ( 8 ) 

1) L . P a u l i c h 

" •?•) M. r.a.qp 

I t 

I t 

ft 

f* 

I t 

I t 

1600 

If 

1600 

ft 

i ^^ P . V p r r p l l n l - t e 

Work S i t e : D a n v i l l e P l a t i n g 
Date: 1 2 - 6 - 8 2 

Represent ing 

P e t r o c h e m 

t l ft 

ft II 

It It 

4) E- P y t t i n o k i " " 

5^ B . H a n i l t o n 

6") T P a u l i c h 

8) R . B l a n t o n 

1 K. P i e r a r d 

n . R a l l n f f i 

TKill Simp.c? 

Ml- Ma-r l -nn 

" -R-tn not-noT-

1 

It II 

It II 

II II 

II II 

W e s t o n - S P E R - TAT 

It It 

U - S - FPA 

D a n v i l l p S p f i i r i t y 

Fc;nA 1 

-



PERSONNEL ENTRY AND EXIT LOG 

Time 

In 

0800 
I I 

II 

II 

I I 

I t 

II 

t l 

I t 

0800 
II 

0900 
II 

Out 

1600 
If 

ff 

ft 

I I 

I t 

I I 

I t 

I t 

1550 
II 

1530 
II 

• , ^ " . • - . . , 

Name 

Petrochem Crew (8) 

n L. Paul ich 

2^ M. Case 

3̂ ) R. Verce l ln tP 

Work Site; Danv i l l e P l a t i n g 
Date: 12-7-82 

Represent ing 

Petrochem 
1 „ 

II It 

1 •• " _ . __ 

4^ F . PrylPw.qk-i " " 

S^ "R. T^ami^^nn 

fi) T . PaiilT<-Vi 

7") R. TUneles 

R"̂  V "Rl nnt-nn 

K. P i e r a rd 

D. B a l l o t t i 

B i l l Simes 

B i l l Darner 

1 

It It 

It It 

It It 

It II 

Weston-SPER- TAT 
II It 

U . S . EPA 

ESDA 

1 L 1 

-

1 

J 



PER5 DN.NEL ENTRY AND EXIT LOG 
• • • 

Time 

In 

0730 
II 

t l 

I t 

I t 

If 

ft 

ft 

0800 
ft 

Out 

1630 
IT 

t l 

II 

II 

11 

II 

I I 

1700 

I " 
ft ft 

I t I t 

' .J" 

Name 

PptrnpViPTD Trpw ^7^ 

1) L. Paul ich 

2) R. V e r c e l l o t t i 

3) E. Pyt lewski 

4) B. Hamilton 

5) T. Pau l i ch 

6) R. Jungles 

7) R. Blanton 

K. P i e r a r d 

D. B a l l o t t i 

B. Simes 

B. Darner 

Wcrk Site: Danv i l l e P l a t i n g 
Date: 17_R_S2 

Representing 

T o f - t - n n Vl OTn 

1 1. 
I I I I 

I I I I 

I I III 

I I I I 

I I I I 

ff ff 

Weston-SPER TAT 
ft It 

U . S . EPA 

ESDA 

! 

-

1 

" 



Pi?.S 3N.NEL E 

9 

Time 

In 

07.30 
11 

I I 

Out 

1600 
I I 

II 

ft If 

fl 

II 

I t 

II .1 

0800 
I t 

0900 
II 

NTRY AND EXIT LOG 

Name 

i . . • - • 

P e t r o c h e m Crew (7) 

1) L . P a u l i c h 

2") R. V e r c e l l o t e 

1 3^ E. P v t l e w s k i 

4̂ ) R. H a m i l t o n 

5) T. P a u l i c h 

fi) P . .Ti ingi p.=! 

7 ) P . • p l a n l - n n 

F . P i p r a r d 

D. B a l l o t t i 

n 'i 1 mp n 

B. D a r n e r 

, ^.. D a n v i l l e P l a t i n g 
Work S i t e : " 
D a t e : 10 Q Q9 

R e p r e s e n t i n g 

P e t r o c h e m 

1 .. . . . 

I ., 
1 „ 

II II 

W f t s f n n - S P F R - T A T 

If If 

U . S . EPA 

ESDA 

1 

1 

-

1 



^57n^ 

?L.=^5DVNEL ENTRY AND EXIT LOG 

Time 

In 

0730 

0800-
ff 

0800 

Out 

1000 

Nam-

Petrochem Crew (7) 

1) L. Pau l ich 

" 2) R. V e r c e l l o t t e 

Work Site: Danv i l l e P l a t i n g 
Date: 10_10-8'' 

Represent ing 

Petrochem 

1 ., 
If II 

1 3) E. Pvlewskl 

" 4") B. Hamilton " " 

5^ T. Paul ich 

lono 

O'il'^ 

6") R. Jung les 

7") P . Rlant-nn 

K. P ie ra rd 

D. Banr.t-1-i 

B. S ime s 

II It 

It It 

It It 

We.=!tnn-Sppr -TAT 
It ft 

U . S . FPA 

1 



PERSONNEL ENTRY AND EXIT LOG 

Tiir.e 

In 

Dj40a 

Out 

_153Q_ 

0400 l?0O 

0730 1130-

ll/i5 15/|5 

Name 

I R . . T u n g l e s 

p . T T a m l l t O n 

-JR., p i a n i - n n 

V P-iPT-QT-H 

Work Site: D a n v i l l e P l a t i n g 
Date: 12 -13 -82 

Represent ing 

Petrochem 

If ft 

t l ft 

Wp.c3ton-SPER-TAT 

-




